

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
U

PAGE OF PAGES
1 3

2. AMENDMENT/MODIFICATION NO.
50

3. EFFECTIVE DATE
04-Oct-2016

4. REQUISITION/PURCHASE REQ. NO.
VARIOUS

5. PROJECT NO. (If applicable)
N/A

6. ISSUED BY CODE

N00174

7. ADMINISTERED BY (If other than Item 6)

CODE

S2404A

NSWC IHEODTD

4081 North Jackson Road
Indian Head MD 20640-5116

paulette.bowman@navy.mil 301-744-6663

DCMA Manassas

14501 George Carter Way, 2nd Floor
Chantilly VA 20151

SCD: C

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Mantech Gray Hawk Systems, Inc.
4501 Ford Avenue; Suite 1320
Alexandria VA 22302

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

[X]

10A. MODIFICATION OF CONTRACT/ORDER NO.

N00178-04-D-4058-FG01

10B. DATED (SEE ITEM 13)

01-Aug-2005

CAGE CODE 04LR6

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

SEE SECTION G

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- (*) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 103 (a)(3) MUTUAL AGREEMENT
- D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2

15A. NAME AND TITLE OF SIGNER (Type or print)

Mary Pat Pope, Authorized Company Representative

15B. CONTRACTOR/OFFEROR

/s/Mary Pat Pope
(Signature of person authorized to sign)

15C. DATE SIGNED

30-Sep-2016

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Joyce A Oliver, Contracting Officer

16B. UNITED STATES OF AMERICA

BY /s/Joyce A Oliver
(Signature of Contracting Officer)

16C. DATE SIGNED

04-Oct-2016

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 2 of 3	FINAL
----------------------------------	----------------------------	----------------------------------	----------------	-------

GENERAL INFORMATION

The purpose of this modification is to De-obligate cancelling funds. Accordingly, said Task Order is modified as follows:

A conformed copy of this Task Order is attached to this modification for informational purposes only.

The total amount of funds obligated to the task is hereby decreased from \$35,159,554.12 by \$397,807.58 to \$34,761,746.54.

CLIN/SLIN	Type Of Fund	From (\$)	By (\$)	To (\$)
000113	Fund Type - OTHER	425,356.00	(0.01)	425,355.99
000172	Fund Type - OTHER	19,417.00	(54.00)	19,363.00
000187	Fund Type - OTHER	233,893.00	(12,269.92)	221,623.08
000341	Fund Type - OTHER	30,456.00	(0.01)	30,455.99
000407	Fund Type - OTHER	1,270,997.00	(13,370.00)	1,257,627.00
000432	Fund Type - OTHER	217,000.00	(1,889.37)	215,110.63
000448	Fund Type - OTHER	38,865.00	(17,946.04)	20,918.96
000450	Fund Type - OTHER	222,130.00	(93,300.31)	128,829.69
000455	Fund Type - OTHER	38,275.00	(21,560.24)	16,714.76
000456	Fund Type - OTHER	224,838.32	(39,552.68)	185,285.64
000468	Fund Type - OTHER	15,000.00	(15,000.00)	0.00
000470	Fund Type - OTHER	50,000.00	(50,000.00)	0.00
000471	Fund Type - OTHER	40,000.00	(40,000.00)	0.00
000473	Fund Type - OTHER	40,000.00	(40,000.00)	0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 3 of 3	FINAL
----------------------------------	----------------------------	----------------------------------	----------------	-------

000474	Fund Type - OTHER	40,000.00	(40,000.00)	0.00
000601	Fund Type - OTHER	8,600.00	(3,000.00)	5,600.00
000608	Fund Type - OTHER	9,865.00	(9,865.00)	0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 1 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For Cost Type Items:

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
0001							\$31,477,280.08
000101	R425	Incremental Funding Only (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000102	R425	Incremental funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000103	R425	Incremental funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000104	R425	Incremental funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000105	R425	Incremental funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000106	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000107	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000108	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000109	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000110	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000111	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000112	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000113	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	██████████	██████████	\$425,356.00
000114	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000115	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000116	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000117	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000118	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 2 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000119	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000120	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000121	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000122	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000123	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000124	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000125	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000126	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000127	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000128	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000129	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000130	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000131	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000132	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000133	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000134	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000135	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000136	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000137	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000138	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000139	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 3 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000140	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000141	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000142	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000143	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000144	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000145	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000146	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000147	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000148	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000149	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000150	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000151	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000152	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000153	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000154	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000155	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000156	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000157	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000158	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000159	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000160	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 4 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000161	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000162	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000163	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000164	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000165	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000166	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000167	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000168	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000169	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000170	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000171	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000172	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$19,363.00
000173	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000174	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000175	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000176	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000177	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000178	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000179	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000180	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000181	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 5 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000182	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000183	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000184	R425	Incremental Funding; MOD 20 SLIN REALIGNED FROM 0001-84 TO 0003-64 IN THE AMOUNT OF \$38,000.00 ON MOD 22. Realigned \$38,000.00 from 0003-64 to 0001-84. (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000185	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000186	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000187	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	██████████	██████████	\$221,623.08
000188	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000189	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000190	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000191	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000192	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000193	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000194	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000195	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000196	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000197	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000198	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000199	R425	Incremental Funding (Fund Type - OTHER)	0.0				
0001AA	R425	Design and Development of Militarized Products and Systems (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$5,356,881.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 6 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
0001AB	R425	Design and Development of Militarized Products and Systems (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$6,135,690.00
0001AC	R425	Design and Development of Militarized Products and Systems. Re-aligned ceiling from 0001AC to 0003AC in the amount of \$200,000.00. (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$6,149,118.00
0001AD	R425	Design and Development of Militarized Products and Systems (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$13,169,249.00
0001AE	R425	Design and Development of Militarized Products and Systems (Fund Type - TBD) Option	1.0	LO	\$0.00	\$0.00	\$0.00
0001AF	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO			
0001AG	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO			
0001AH	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO			
0001AJ	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH			

For ODC Items:

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
0003					\$4,349,035.99
000301	R425	Incremental Funding Only (Fund Type - OTHER)	1.0	LO	\$0.00
000302	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000303	R425	\$89,800 is deobligated from this clin and moved to SubClin 0001-10 (\$9,800) & 0003-06 (\$80,000) (Fund Type - OTHER)	1.0	LO	\$0.00
000304	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000305	R425	Incremental funding (Fund Type - OTHER)	1.0	LO	\$0.00
000306	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000307	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000308	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000309	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000310	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000311	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 7 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
000312	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000313	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000314	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000315	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000316	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000317	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000318	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000319	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000320	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000321	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000322	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000323	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000324	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000325	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000326	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000327	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000328	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000329	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000330	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000331	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000332	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$15,000.00
000333	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000334	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000335	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000336	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000337	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000338	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000339	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000340	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000341	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$30,455.99
000342	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000343	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000344	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000345	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 8 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
000346	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000347	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000348	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000349	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00
000350	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000351	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000352	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000353	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000354	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000355	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000356	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000357	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000358	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000359	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000360	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000361	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000362	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000363	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	1.0	LO	\$0.00
000364	R425	REALIGNED FUNDING IN THE AMOUNT OF \$38,000.00 FROM SLIN 0001-84, MOD 20, TO 0003-64 ON MOD 22. (Fund Type - OTHER)	1.0	LO	\$0.00
000365	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000366	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000367	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000368	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000369	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000370	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000371	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000372	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000373	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000374	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000375	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$152,539.00
000376	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000377	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000378	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 9 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	-----------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
000379	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000380	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000381	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000382	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000383	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000384	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000385	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000386	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000387	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000388	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000389	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000390	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000391	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000392	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000393	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$6,946.00
000394	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000395	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000396	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00
000397	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00
000398	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00
000399	R425	Incremental funding (Fund Type - OTHER)	0.0	LH	\$0.00
0003AA	R425	Design and Development of Militarized Products and Systems, NTE \$759,586.00 (Fund Type - TBD)	1.0	LO	\$748,819.00
0003AB	R425	Design and Development of Militarized Products and Systems, NTE \$759,586.00 (Fund Type - OTHER)	1.0	LO	\$748,819.00
0003AC	R425	Design and Development of Militarized Products and Systems, NTE \$759,586.00. Re-aligned ceiling from CLIN 0001AC to 0003AC in the amount of \$200,000.00. (Fund Type - OTHER)	1.0	LO	\$948,819.00
0003AD	R425	Design and Development of Militarized Products and Systems, NTE \$759,586.00 (Fund Type - OTHER)	1.0	LO	\$1,697,638.00
0003AE	R425	Design and Development of Militarized Products and Systems, NTE \$759,586.00 (Fund Type - TBD)	1.0	LO	\$0.00
		Option			

For Cost Type Items:

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
------	-----	-------------------	-----	------	-----------	-----------	------

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 10 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
0004		Note: Clin 0004 is for Incremental Funding only. This Clin was created to allow Incremental Funding to continue.					\$3,083,640.55
000401	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000402	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000403	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000404	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000405	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000406	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000407	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	██████████	██████████	\$1,257,627.00
000408	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000409	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000410	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000411	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000412	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000413	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000414	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000415	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000416	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000417	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000418	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000419	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 11 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000420	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000421	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000422	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000423	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000424	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000425	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000426	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000427	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000428	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000429	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000430	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000431	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000432	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$215,110.63
000433	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000434	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000435	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000436	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000437	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000438	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000439	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$852,056.52
000440	R425	Incrementa Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 12 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000441	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000442	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000443	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000444	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000445	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000446	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$43,889.00
000447	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000448	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$20,918.96
000449	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000450	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	██████████	██████████	\$128,829.69
000451	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000452	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000453	R425	Incremental Funding (Fund Type - OTHER)	0.0				
000454	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000455	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$16,714.76
000456	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$185,285.64
000457	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000458	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$14,859.35
000459	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$24,800.00
000460	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$5,907.00
000461	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$5,160.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 13 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost	Fixed Fee	CPFF
000462	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$14,133.00
000463	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$58,252.00
000464	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	\$0.00	\$0.00	\$0.00
000465	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000466	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000467	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00	\$0.00	\$0.00
000468	R425	Incremental funding (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000469	R425	Incremental funding (Fund Type - OTHER)	0.0	LO	\$0.00	\$0.00	\$0.00
000470	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000471	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	1.0	LO	\$0.00	\$0.00	\$0.00
000472	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$9,000.00
000473	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$40,000.00
000474	R425	Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$40,000.00
0004AA	R425	Continuation of Incremental Funding (Fund Type - OTHER)	1.0	LH	██████████	██████████	\$151,097.00

For ODC Items:

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
0006		Note: Clin 0006 is for Incremental Funding only. This Clin was created to allow Incremental Funding to continue.			\$617,814.00
000601	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$5,600.00
000602	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$1,700.00
000603	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$3,878.00
000604	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$82,200.00
000605	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000606	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$225,883.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 14 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Item	PSC	Supplies/Services	Qty	Unit	Est. Cost
000607	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$3,000.00
000608	R425	Incremental Funding (Fund Type - OTHER)	0.0	LH	\$0.00
000609	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$19,977.00
000610	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$39,552.68
000611	R425	Incremental Funding (Fund Type - OTHER)	1.0	LO	\$0.00
000612	R425	INCREMENTAL FUNDING (Fund Type - OTHER)	1.0	LO	\$0.00
0006AA	R425	Incremental Funding Continued (Fund Type - OTHER)	1.0	LO	\$236,023.32

TASK ORDER MANAGER (TOM)

(a) The Task Order Manager for this task order is:

Name: [REDACTED] Mailing Address: 4072 N. Jackson Rd., Suite 106, Indian Head MD 20640

Code: CD6 Telephone No. [REDACTED]

(b) The Alternate TOM for this contract is: Mailing Address:

Code: Telephone No.:

(c) The TOM will act as the Contracting Officer's representative for technical matters, providing technical direction and discussion, as necessary, with respect to the specification or statement of work, and monitoring the progress and quality of contractor performance. The TOM is not an Administrative Contracting Officer and does not have authority to direct the accomplishment of effort which is beyond the scope of the statement of work in the task order.

(d) When, in the opinion of the contractor, the TOM requests effort outside the existing scope of the task order, the contractor shall promptly notify the contracting officer (or ordering officer) in writing. No action shall be taken by the contractor under such direction until the contracting officer has issued a modification to the task order, until the ordering officer has issued a modification to the task order; or until the issue has been otherwise resolved.

(e) In the event that the TOM named above is absent due to leave, illness or official business, all responsibility and functions assigned to the TOM will be the responsibility of the alternate TOM.

SUBMISSION OF INVOICES (COST-REIMBURSEMENT, TIME-AND-MATERIALS, LABOR-HOUR, OR FIXED PRICE INCENTIVE) (JUL 1992)

(a) "Invoice" as used in this clause includes contractor requests for interim

payments using public vouchers (SF 1034) but does not include contractor requests for progress payments under fixed price incentive contracts.

(b) The Contractor shall submit invoices and any necessary supporting documentation, in an original and copies, to the contract auditor* at the following address:

unless delivery orders are applicable, in which case invoices will be segregated by individual order and submitted to the address specified in the order. In addition, an information copy shall be submitted to the TOM and NAVSEA INDIAN HEAD, Comptroller Code 021. Following verification, the contract auditor* will forward the invoice to the designated payment office for

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 15 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

payment in the amount determined to be owing, in accordance with the applicable payment (and fee) clause(s) of this contract.

(c) Invoices requesting interim payments shall be submitted no more than once every two weeks, unless another time period is specified in the Payments clause of this contract. For indefinite delivery type contracts, interim payment invoices shall be submitted no more than once every two weeks for each delivery order. There shall be a lapse of no more than calendar days between performance and submission of an interim payment invoice..

(d) In addition to the information identified in the Prompt Payment clause herein, each invoice shall contain the following information, as applicable:

(1) Contract line item number (CLIN)

(2) Subline item number (SLIN)

(3) Accounting Classification Reference Number (ACRN)

(4) Payment terms

(5) Procuring activity

(6) Date supplies provided or services performed

(7) Costs incurred and allowable under the contract

(8) Vessel (e.g., ship, submarine or other craft) or system for which supply/service is provided

(e) A DD Form 250, "Material Inspection and Receiving Report",

is required with each invoice submittal.

XX is required only with the final invoice.

is not required.

(f) A Certificate of Performance

shall be provided with each invoice submittal.

XX is not required.

(g) The Contractor's final invoice shall be identified as such, and shall list all

other invoices (if any) previously tendered under this contract.

(h) Costs of performance shall be segregated, accumulated and invoiced to the

appropriate ACRN categories to the extent possible. When such segregation of costs by ACRN is not possible for invoices submitted with CLINS/SLINS with more than one ACRN, an allocation ratio shall be established in the same ratio as the obligations cited in the accounting data so that costs are allocated on a proportional basis.

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 16 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION C DESCRIPTIONS AND SPECIFICATIONS

See Attachment (8) For Statement Of Work

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 17 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION D PACKAGING AND MARKING

SEE THE BASIC CONTRACT

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 18 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION E INSPECTION AND ACCEPTANCE

SEE THE BASIC CONTRACT

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 19 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

000101	8/1/2005 - 7/31/2006
000102	10/10/2005 - 10/9/2006
000103	9/26/2005 - 7/31/2006
000104	9/26/2005 - 7/31/2006
000105	9/26/2005 - 7/31/2006
000106	11/22/2005 - 8/1/2006
000107	11/22/2005 - 8/1/2006
000108	11/22/2005 - 8/1/2006
000109	12/15/2005 - 8/1/2006
000110	12/15/2005 - 8/1/2006
000111	2/13/2006 - 8/1/2006
000112	2/13/2006 - 8/1/2006
000113	2/13/2006 - 8/1/2006
000114	4/12/2006 - 7/31/2006
000115	4/12/2006 - 7/31/2006
000116	4/12/2006 - 7/31/2006
000117	4/11/2006 - 7/31/2006
000118	4/12/2006 - 7/31/2006
000119	4/12/2006 - 7/31/2006
000120	4/12/2006 - 7/31/2006
000121	6/22/2006 - 7/31/2007
000122	6/22/2006 - 7/31/2007
000123	6/22/2006 - 7/31/2007
000124	6/22/2006 - 7/31/2007
000125	6/22/2006 - 7/31/2007
000126	6/22/2006 - 7/31/2007
000127	6/22/2006 - 7/31/2007
000128	6/22/2006 - 7/31/2007
000129	6/22/2006 - 7/31/2007
000130	6/22/2006 - 7/31/2007
000131	6/22/2006 - 7/31/2007
000132	6/22/2006 - 7/30/2007
000133	7/20/2006 - 7/31/2007
000134	7/20/2006 - 7/31/2007
000135	7/20/2006 - 7/31/2007
000136	7/20/2006 - 7/31/2007
000137	7/20/2006 - 7/31/2007
000138	9/15/2006 - 7/31/2007
000139	9/15/2006 - 7/31/2007
000140	9/15/2006 - 7/31/2007
000141	9/15/2006 - 7/31/2007

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 20 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000142	9/15/2006 - 7/31/2007
000143	9/15/2006 - 7/31/2007
000144	9/15/2006 - 7/31/2007
000145	1/28/2007 - 2/1/2011
000146	1/29/2007 - 2/1/2007
000147	1/29/2011 - 2/1/2012
000148	1/29/2007 - 2/1/2012
000149	3/14/2007 - 12/31/2007
000150	3/14/2007 - 12/31/2007
000151	3/14/2007 - 12/31/2007
000152	4/26/2007 - 7/31/2008
000153	4/27/2007 - 7/31/2008
000154	6/6/2007 - 7/31/2008
000155	6/6/2007 - 7/31/2008
000156	6/6/2007 - 7/31/2008
000157	6/6/2007 - 7/31/2008
000158	6/8/2007 - 7/31/2008
000159	6/8/2007 - 7/31/2008
000160	6/8/2007 - 7/31/2008
000161	6/2/2007 - 7/31/2008
000162	7/23/2007 - 7/23/2008
000163	7/23/2007 - 7/23/2008
000164	7/23/2007 - 7/23/2008
000165	7/23/2007 - 7/23/2008
000166	7/23/2007 - 7/23/2008
000167	7/23/2007 - 7/23/2008
000168	7/23/2007 - 7/23/2008
000169	7/23/2007 - 7/23/2008
000170	7/23/2007 - 7/23/2008
000171	9/10/2007 - 2/1/2013
000172	9/10/2007 - 12/31/2008
000173	9/10/2007 - 12/31/2008
000174	9/10/2007 - 12/31/2008
000175	9/10/2007 - 12/31/2008
000176	9/2/2007 - 12/31/2008
000177	9/10/2007 - 12/31/2008
000178	9/10/2007 - 12/31/2008
000179	9/10/2007 - 12/31/2008
000180	2/28/2008 - 7/31/2008
000181	9/26/2007 - 7/31/2008
000182	9/26/2007 - 7/31/2008
000183	9/26/2007 - 7/31/2008
000184	9/26/2007 - 7/31/2008
000185	9/26/2007 - 7/31/2008
000186	9/26/2007 - 7/31/2008
000187	9/26/2007 - 7/31/2008

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 21 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000188	7/31/2007 - 7/31/2008
000189	7/31/2007 - 7/31/2008
000190	7/31/2007 - 7/31/2008
000191	7/31/2007 - 7/31/2008
000192	7/31/2007 - 7/31/2008
000193	7/31/2007 - 7/31/2008
000194	7/31/2007 - 7/31/2008
000195	1/18/2008 - 2/1/2009
000196	1/18/2008 - 7/31/2009
000197	1/18/2008 - 7/31/2008
000198	2/28/2008 - 7/31/2009
000199	2/28/2008 - 7/31/2009
0001AA	2/2/2005 - 2/1/2006
0001AB	6/22/2006 - 7/31/2007
0001AC	4/26/2007 - 7/31/2008
0001AD	8/13/2008 - 7/31/2009
0001AF	1/5/2009 - 1/4/2010
0001AG	1/5/2009 - 1/4/2010
0001AH	1/5/2009 - 1/4/2010
0001AJ	1/5/2009 - 1/4/2010
000301	8/1/2005 - 7/31/2006
000302	12/15/2005 - 8/1/2006
000303	2/2/2006 - 7/31/2007
000304	11/22/2005 - 8/1/2006
000305	12/15/2005 - 7/30/2006
000306	12/15/2005 - 8/1/2006
000307	2/27/2006 - 8/1/2006
000308	4/12/2006 - 7/31/2006
000309	4/12/2006 - 7/31/2006
000310	4/12/2006 - 7/31/2006
000311	4/12/2006 - 7/31/2006
000312	4/12/2006 - 7/31/2006
000313	4/12/2006 - 7/31/2006
000314	4/12/2006 - 7/31/2006
000315	6/22/2006 - 7/31/2007
000316	6/22/2006 - 7/31/2007
000317	6/22/2006 - 7/31/2007
000318	6/22/2006 - 7/31/2007
000319	6/22/2006 - 7/31/2007
000320	6/22/2006 - 7/31/2007
000321	7/20/2006 - 7/31/2007
000322	7/20/2006 - 7/31/2007
000323	7/20/2006 - 7/31/2007
000324	7/20/2006 - 7/31/2007
000325	7/20/2006 - 7/30/2007
000326	7/20/2006 - 7/31/2007

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 22 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000327	7/20/2006 - 7/31/2007
000328	9/15/2006 - 7/31/2007
000329	9/15/2006 - 7/31/2007
000330	9/15/2006 - 7/31/2007
000331	9/15/2006 - 7/31/2007
000332	1/22/2007 - 7/31/2010
000333	1/22/2007 - 7/31/2010
000334	1/22/2007 - 7/31/2010
000335	1/22/2012 - 2/1/2013
000336	1/22/2007 - 2/1/2012
000337	3/13/2007 - 2/1/2008
000338	3/14/2007 - 12/31/2007
000339	3/14/2007 - 12/31/2007
000340	3/14/2007 - 12/31/2007
000341	3/14/2007 - 12/31/2007
000342	4/26/2007 - 7/31/2008
000343	4/27/2007 - 7/31/2008
000344	4/27/2007 - 7/31/2008
000345	4/27/2007 - 7/31/2008
000346	4/27/2007 - 7/31/2008
000347	4/27/2007 - 7/31/2008
000348	4/27/2007 - 7/31/2008
000349	6/6/2007 - 7/31/2008
000350	6/6/2007 - 7/31/2008
000351	6/6/2007 - 7/31/2008
000352	6/6/2007 - 7/31/2008
000353	6/2/2007 - 7/31/2008
000354	6/8/2007 - 7/31/2008
000355	6/8/2007 - 7/31/2008
000356	7/23/2007 - 7/23/2008
000357	7/23/2007 - 7/23/2008
000358	7/23/2007 - 7/23/2008
000359	7/23/2007 - 7/23/2008
000360	7/23/2007 - 7/23/2008
000361	9/10/2007 - 12/31/2008
000362	9/10/2007 - 12/31/2008
000363	7/31/2007 - 7/31/2008
000364	3/31/2007 - 7/31/2008
000365	1/18/2008 - 2/1/2009
000366	1/18/2008 - 7/31/2009
000367	1/18/2008 - 7/31/2008
000368	2/28/2008 - 7/31/2008
000369	2/28/2008 - 7/31/2008
000370	2/28/2008 - 7/31/2008
000371	2/28/2008 - 7/31/2008
000372	2/28/2008 - 7/31/2009

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 23 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000373	2/29/2008 - 7/31/2009
000374	2/29/2008 - 7/31/2009
000375	3/29/2008 - 7/31/2010
000376	3/29/2008 - 7/31/2009
000377	3/29/2008 - 7/31/2009
000378	3/31/2008 - 2/1/2014
000379	4/22/2008 - 7/29/2009
000380	4/22/2008 - 7/31/2009
000381	4/22/2008 - 7/31/2009
000382	6/23/2008 - 2/1/2009
000383	6/23/2008 - 2/1/2009
000384	6/23/2008 - 2/1/2009
000385	6/23/2008 - 9/30/2009
000386	8/20/2008 - 7/1/2009
000387	8/20/2008 - 7/31/2009
000388	8/20/2008 - 7/1/2009
000389	8/20/2008 - 7/31/2009
000390	9/18/2008 - 2/1/2011
000391	10/7/2008 - 2/1/2009
000392	10/7/2008 - 2/1/2009
000393	10/27/2008 - 7/1/2009
000394	10/27/2008 - 7/31/2009
000395	10/27/2008 - 7/31/2009
000396	12/22/2008 - 12/22/2009
000397	12/30/2008 - 12/31/2009
000398	12/30/2008 - 12/30/2009
000399	2/5/2009 - 2/1/2010
0003AA	2/2/2005 - 2/1/2006
0003AB	6/22/2006 - 7/31/2007
0003AC	4/26/2007 - 7/31/2008
0003AD	2/2/2008 - 7/31/2009
000401	2/29/2008 - 7/31/2009
000402	2/29/2008 - 7/31/2009
000403	3/28/2008 - 7/31/2009
000404	3/28/2008 - 7/31/2009
000405	3/28/2008 - 7/31/2009
000406	4/22/2008 - 7/31/2009
000407	4/22/2008 - 7/31/2009
000408	4/22/2008 - 7/31/2009
000409	4/22/2008 - 7/31/2009
000410	6/23/2008 - 7/31/2010
000411	6/23/2008 - 7/31/2009
000412	6/23/2008 - 7/31/2009
000413	6/1/2008 - 7/31/2010
000414	6/23/2008 - 7/31/2010
000415	6/23/2008 - 7/31/2010

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 24 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000416	6/23/2008 - 7/31/2009
000417	6/23/2008 - 7/31/2009
000418	6/23/2008 - 7/31/2009
000419	8/20/2008 - 7/31/2013
000420	8/20/2008 - 7/31/2009
000421	8/20/2008 - 7/31/2009
000422	8/20/2008 - 7/31/2009
000423	9/17/2008 - 7/31/2011
000424	9/18/2008 - 7/31/2011
000425	9/18/2008 - 7/31/2011
000426	9/18/2008 - 7/31/2011
000427	9/18/2008 - 7/31/2011
000428	9/18/2008 - 7/31/2011
000429	10/7/2008 - 7/31/2009
000430	10/7/2008 - 7/31/2009
000431	10/27/2008 - 7/31/2009
000432	10/27/2008 - 7/31/2009
000433	10/24/2008 - 7/31/2009
000434	10/27/2008 - 7/31/2009
000435	12/22/2008 - 12/22/2009
000436	12/22/2008 - 12/22/2009
000437	12/22/2008 - 12/22/2009
000438	12/22/2008 - 12/22/2009
000439	12/29/2008 - 12/31/2009
000440	1/15/2009 - 12/31/2010
000441	1/15/2009 - 12/31/2010
000442	2/6/2009 - 7/31/2010
000443	2/6/2009 - 7/31/2010
000444	2/23/2009 - 7/31/2009
000445	3/23/2009 - 7/31/2010
000446	3/23/2009 - 7/31/2010
000447	3/23/2009 - 7/31/2009
000448	3/30/2009 - 7/31/2010
000449	5/4/2009 - 7/31/2010
000450	5/4/2009 - 7/31/2010
000451	5/1/2009 - 7/31/2010
000452	5/4/2009 - 7/31/2010
000453	5/4/2009 - 7/31/2010
000454	6/17/2009 - 7/31/2009
000455	6/17/2009 - 7/31/2009
000456	6/1/2009 - 7/31/2009
000457	6/1/2009 - 7/31/2009
000458	6/18/2009 - 7/31/2009
000459	7/29/2009 - 7/31/2010
000460	7/29/2009 - 7/31/2010
000461	7/29/2009 - 7/31/2010

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 25 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000462	7/29/2009 - 7/31/2010
000463	7/29/2009 - 7/31/2010
000464	9/8/2009 - 7/31/2010
000465	9/8/2009 - 7/31/2010
000466	9/1/2009 - 7/31/2010
000467	9/8/2009 - 7/31/2010
000468	9/22/2009 - 10/1/2010
000469	9/22/2009 - 9/30/2010
000470	9/22/2009 - 9/30/2010
000471	9/22/2009 - 9/30/2010
000472	12/18/2009 - 7/31/2010
000473	1/19/2010 - 7/31/2010
000474	2/24/2010 - 7/31/2010
0004AA	9/8/2009 - 7/31/2010
000601	2/6/2009 - 2/5/2010
000602	2/6/2009 - 7/31/2010
000603	3/23/2009 - 7/31/2009
000604	3/23/2009 - 7/31/2010
000605	3/23/2009 - 7/31/2010
000606	3/23/2009 - 7/31/2009
000607	5/4/2009 - 7/31/2010
000608	6/17/2009 - 7/31/2009
000609	6/17/2009 - 7/31/2009
000610	6/18/2009 - 7/31/2009
000611	9/3/2009 - 7/31/2012
000612	9/22/2009 - 9/30/2010
0006AA	9/3/2009 - 7/31/2010

The basic effort to be performed under this contract, shall be completed within a period of (12) months from the base year, with four (1) year options to be exercised in the best interest of the government.

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 26 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION G CONTRACT ADMINISTRATION DATA

Funding Document Number: N0001905RX07048 (ACRN AA)

Task Order Manager

[REDACTED], CD6

4072 N. Jackson Rd. Sute 106

Indian Head, MD 20640

[REDACTED]

[REDACTED]

INDIAN HEAD DIVISION, NAVAL SEA SYSTEMS COMMAND, HOURS OF OPERATION AND HOLIDAY SCHEDULE

1. The policy of this station is to schedule periods of reduced operations or shutdown during holiday periods. Deliveries will not be accepted on Saturdays, Sundays or Holidays except as specifically requested by the Naval Sea Systems Command. All goods or services attempted to be delivered on a Saturday, Sunday or Holiday without specific instructions from the Ordering Officer or his duly appointed representative will be returned to the contractor at his expense with no cost or liability to the U.S. Government.

2. The scheduled holidays for Indian Head Division, Naval Sea Systems Command are:

HOLIDAY DATE OF OBSERVANCE

New Year's Day 01 January

Martin Luther King's Birthday 19 January

President's Day 16 February

Memorial Day 31 May

Independence Day 5 July

Labor Day 6 September

Columbus Day 11 October

Veteran's Day 11 November

Thanksgiving Day 25 November

Christmas Day 24 December

* If the actual date falls on a Saturday, the holiday will be observed the preceding Friday. If the holiday falls on a Sunday, the observance shall be on the following Monday.

3. The hours of operation for the Procurement Department and Receiving Office are as follows:

Procurement Department (BLDG. 1558) 7:30 A.M. 4:00 P.M.

Receiving Office (BLDG. 116) 7:30 A.M. 11:00 A.M.

12:30 P.M. 2:00 P.M.

If you intend to visit the Procurement Department, it is advised that you call for an appointment at least 24 hours in advance.

NOTE: PAY INSTRUCTIONS:

PAY INVOICES IN ACCORDANCE WITH ACRN'S ON INVOICES.

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 27 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Accounting Data

SLINID	PR Number	Amount
--------	-----------	--------

000101	62620 51657114	96190.00
LLA :		
AA 1751507 J2EM 252 00019 0 050119 2D 000000 PMA208BBBICO		

000301	62620 51657118	3810.00
LLA :		
AA 1751507 J2EM 252 00019 0 050119 2D 000000 PMA208BBBICO		

BASE Funding 100000.00
Cumulative Funding 100000.00

MOD 02

000102	1313852555028	75502.00
LLA :		
AB See general requirements		

000103	1313852555030	83809.00
LLA :		
AC See general requirements		

000104	1313852555034	80667.00
LLA :		
AD See general requirements		

000105	1313852555036	92862.00
LLA :		
AE See general requirements		

000302	1313852596000	15000.00
LLA :		
AF See general requirements		

000303	1313852596001	89800.00
LLA :		
AG See general requirements		

MOD 02 Funding 437640.00
Cumulative Funding 537640.00

MOD 03

000106	1313853214748	164575.00
LLA :		
AH 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX		
Standard Number: N0002506WX1025W		
Incremental Funding		
Reference Number: N0002506RA00025A		

000107	13138-5321-4754	148200.00
LLA :		
AJ 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX		
Standard Number: N0002506WX1026W		
Incremental Funding		
Reference Number: N0002506RA00025A		

000108	13138-5321-4765	29250.00
LLA :		
AK 1761804 KU2N 251 FA678 2 068342 2D 04B2N0 9102X251102X		
Standard Number: N0002506WX1027W		
Incremental Funding		
Reference Number:		
N0002506RA00025A		

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	28 of 60	

000304 13138-5321-4751 8000.00
 LLA :
 AH 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX
 Standard Number: N0002506WX1025W
 Incremental Funding
 Reference Number: N0002506RA00025A

MOD 03 Funding 350025.00
 Cumulative Funding 887665.00

MOD 04

000109 13138-5259-6000 13000.00
 LLA :
 AF 97X4930 NH1K 000 77777 063394 2F 000000 00TAJ5A27SCL

000110 13138-5259-6001 80000.00
 LLA :
 AG 97X4930NH1K 000 77777 063394 2F 000000 00RNF520SFGT

000305 1313853486936 (13000.00)
 LLA :
 AF 97X4930 NH1K 000 77777 063394 2F 000000 00TAJ5A27SCL
 000305 ACRN AF is reduced by \$13,000 from \$15,000 to \$2,000

000306 13138-5348-6940 9800.00
 LLA :
 AG 97X4930NH1K 000 77777 063394 2F 000000 00RNF520SFGT
 Incremental Funding

MOD 04 Funding 89800.00
 Cumulative Funding 977465.00

MOD 05

000111 75750-6018-1289 24000.00
 LLA :
 AL 1761319.86ZZ 260 0464A 0 068892 2D Q01418 0464A660023T
 EODTECH Center

000112 13138-6025-2055 35340.00
 LLA :
 AM 97X4930 NH1K 000 77777 063394 2F 000000 YE7620CNLCTS
 Document Number - N6339406WX00477
 Reference Number - N0002406WX11095
 JON - DDKT0AA

000113 75750-6040-3557 425356.00
 LLA :
 AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
 MIPR Number - MIPR6DIEDNAVY6
 JON - TDC0356

MOD 05 Funding 484696.00
 Cumulative Funding 1462161.00

MOD 06

000105 1313852555036 (92862.00)
 LLA :
 AE See general requirements

000307 13138-5255-5036 92862.00
 LLA :
 AE 2152035 0000 18 1050 53702062177 31EA MIPR5IHDART53 9TA6 044205
 Document Number -MIPR5DIHDART53

MOD 06 Funding 0.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	29 of 60	

Cumulative Funding 1462161.00

MOD 07

000106 1313853214748 (164575.00)
 LLA :
 AH See general requirements

000107 (148200.00)
 LLA :
 AJ See general requirements

000108 (29250.00)
 LLA :
 AK See general requirements

000114 13138-6082-7912 288000.00
 LLA :
 AP 97X4930 NH1K 000 77777 063394 2F 000000 X6J620CNLCTS
 Standard Number: N6339406WX01000
 Requisition Number - 13138-6082-7912
 JON - DDQY0AA
 Reference Number - N0002406WX10791
 Document Number - N6339406WX01000

000115 13138-6082-7914 13370.00
 LLA :
 AQ 97X4930 NH1K 000 77777 063394 2F 000000 WTA6S22DGLAN
 Standard Number: N6339406WX01009
 Requisition Number - 13138-6082-7914
 JON - DDR60AA
 Document Number - N6339406WX01009
 Reference Number - N6923506WX001HN

000116 13138-6082-7920 38835.00
 LLA :
 AR 97X4930 NH1K 000 77777 063394 2F 000000 D3A6A27BTVWR
 Standard Number: N6339406WX01057
 Requisition Number - 13138-6082-7920
 JON - DDRU0AA
 Document Number - N6339406WX01057
 Reference Number - N0002406WX12146

000117 13138-6082-7921 83495.00
 LLA :
 AS 97X4930 NH1K 000 77777 063394 2F 000000 H1P6A27ACNTR
 Standard Number: N6339406WX01059
 Requisition Number - 13138-6082-7921
 JON - DDRR0AA
 Reference Number - N0002406WX20104

000118 13138-6082-7922 67961.00
 LLA :
 AT 97X4930 NH1K 000 77777 063394 2F 000000 MP46A27BCNTR
 Standard Number: N6339406WX01046
 Requisition Number - 13138-6082-7922
 JON - DDRT0AA
 Reference Number - N0002405WX50500

000119 13138-6082-7923 15534.00
 LLA :
 AU 97X4930 NH1K 000 77777 063394 2F 000000 H6E6A27ACNTR
 Standard Number: N6339406WX01058
 Requisition Number - 13138-6082-7923
 JON - DDRP0AA
 Document Number - N6339406WX01058
 Reference Number - N0002406WX50264

000120 13138-6083-8000 96000.00
 LLA :
 AV 97X4930 NH1E 000 77777 0 000178 2F 000000 21G7206RAA0A
 Standard Number: N0017806RC00070

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	30 of 60	

Requisition Number - N0017806RC00070
JON - DDQX0AA
Document Number - N0017806RC00070
Reference Number - N0002406WX10763

000308 13138-6082-7913 16390.00
LLA :
AP 97X4930 NH1K 000 77777 063394 2F 000000 X6J620CNLCTS
Standard Number: N6339406WX01000
Requisition Number - 13138-6082-7913
JON - DDQY0AA
Document Number - N6339406WX01000
Reference Number - N0002406WX10791

000309 13138-6082-7916 691.00
LLA :
AQ 97X4930 NH1K 000 77777 063394 2F 000000 WTA6S22DGLAN
Standard Number: N6339406WX01009
Requisition Number - 13138-6082-7916
JON - DDR60AA
Document Number - N6339406WX01009
Reference Number - N6923506WX001HN

000310 13138-6083-0001 1000.00
LLA :
AV 97X4930 NH1E 000 77777 0 000178 2F 000000 21G7206RAA0A
Standard Number: N0017806RC00070
Requisition Number - 13138-6083-0001
JON - DDQX0AA
Document Number - N0017806RC00070
Reference Number - N0002406WX10763

000311 75750-6076-7217 9000.00
LLA :
AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
Standard Number: MIPR6DIEDNAVY6
Requisition Number - 75750-6076-7217
JON - TDC0356
MIPR Number - MIPR6DIEDNAVY6

000312 13138-5321-4748 164575.00
LLA :
AH 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX
Standard Number: N0002506WX1025W
Requisition Number - 13138-5321-4748
Document Number - N0002506WX1025W
Reference Number - N0002506RA00025A

000313 13138-5321-4754 148200.00
LLA :
AJ 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX
Requisition Number - 13138-5321-4754
Document Number - N0002506WX1026W
Reference Number - N0002506RA0025A

000314 13138-5321-4765 29250.00
LLA :
AK 1761804 KU2N 251 FA678 2 068342 2D 04B2N0 9102X251102X
Standard Number: N0002506WX1027W
Requisition Number - 13138-5321-4765
Document Number - N0002506WX1027W
Reference Number - N000250RA0025A

MOD 07 Funding 630276.00
Cumulative Funding 2092437.00

MOD 08

000121 75750-6131-4678 272644.00
LLA :
AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	31 of 60	

Standard Number: MIPR6DIEDNAVY6
JON - TDC0356

000122 13138-6138-5633 6000.00
LLA :
AW 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3AU2JM5
Requisition Number - 13138-6138-5633
JON - 3AU2JM5

000123 13138-6138-5635 29000.00
LLA :
AX 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3AVKJM5
JON - 3AVKJM5

000124 13138-6138-5637 30000.00
LLA :
AY 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3AHKJM5
JON - 3AHKJM5

000125 13138-6138-5639 49000.00
LLA :
AZ 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3AUKJM5
JON - 3AUKJM5

000126 13138-6076-7155 37073.00
LLA :
BA 1761804 8U5N 250 65538 068892 2D XF0178 655386CT004Q
Standard Number: N65530806WXF0178
Reference Number - MIPR5MNSLC0002
Amendment No. One
JON - DDPH0AA

000127 13138-6167-0694 155600.00
LLA :
BB 97X4930 NH1J 000 77777 0 000164 2F 00000 44442WX00083
Standard Number: N0016406WX00083
Reference Number - N0002405WX30864
JON - DDWX0AA

000128 13138-6167-0698 140777.00
LLA :
BC 97X4930 NH1K 000 77777 063394 2F 000000 C8J620SFAECT
Standard Number: N6339406WX01145
Reference Number - N0002406WX02854
JON - DDV90AA

000129 13138-6167-0700 219884.00
LLA :
BD 1761804 8U5N 250 65538 068892 2D XF0208 655386CT021Q
Standard Number: N6553806WXF0208
Reference Number - MIPR5MNSLC0021
JON - DDRA0AA

000130 13138-6167-0703 64511.00
LLA :
BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
Standard Number: N6553806WXF0194
Reference Number - MIPR5MNSLC0018
JON - DDQU0AA

000131 13138-6167-0708 3150.00
LLA :
BF 1761205 2569 0253 94225 0 068732 2D 6WX009 AA40AA10AHSQ
Standard Number: N0002506WX00009
JON - DH1M0AA

000132 13138-6167-0709 68000.00
LLA :
BG 97X4930 NH1J 000 77777 0 000164 2F 000000 05E20RC00176
Standard Number: N0016406RC00176
Reference Number - WCF
JON - DH230AA

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	32 of 60	

000315 75750-6131-4674 103000.00
 LLA :
 AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
 Standard Number: MIPRDIEDNAVY6
 JON - TDC0356

000316 13138-6138-5641 25000.00
 LLA :
 BH 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3AJMJM5
 JON - 3AJMJM5

000317 13138-6138-5643 50000.00
 LLA :
 BJ 97 X 4930 NH1F 000 77777 0 000174 2F 000174 13138 3ATCJM5
 JON - 3ATCJM5

000318 13138-6167-0695 27393.00
 LLA :
 BB 97X4930 NH1J 000 77777 0 000164 2F 00000 44442WX00083
 Standard Number: N0016406WX00083
 Reference Number - N0002405WX30864
 JON - DDWX0AA

000319 13138-6167-0701 170360.00
 LLA :
 BD 1761804 8U5N 250 65538 068892 2D XF0208 655386CT021Q
 Standard Number: N6553806WXF0208
 Reference Number - MIPR5MNSLC0021
 JON - DDRA0AA

000320 13138-6167-0705 117928.00
 LLA :
 BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
 Standard Number: N6553806WXF0194
 Reference Number - MIPR5MNSLC0018
 JON - DDQU0AA

MOD 08 Funding 1569320.00
 Cumulative Funding 3661757.00

MOD 10

000133 13138-6200-4134 239643.00
 LLA :
 BK 1761804 8U5N 250 65538 068892 2D XF0059 655386CT009Q
 Document No. - N6553806WXF0059
 Amend. No. One

000134 13138-6200-4139 1418257.00
 LLA :
 BL 1761806 72A0 000 00072 0 068566 2D C70036 0007267079QQ
 Standard Number: N0007206RC70036

000135 13138-6200-4143 83882.00
 LLA :
 BM 97X4930 NH3P 000 77777 0 066001 2F 8E0007 D06WX00433AA
 Standard Number: N6600106WX00433

000136 13138-6200-4148 416969.00
 LLA :
 BN 1761804 8U5N 250 65538 068892 2D XF0362 655386CT000Q
 Standard Number: N6553806WXF0362
 Amendment No. One

000137 80800-6171-0896 83000.00
 LLA :
 BP 97 X 4930 NH1F 000 77777 0 000174 2F 000174 80800 6831400

000321 13138-6200-4137 192814.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 33 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

LLA :
BK 1761804 8U5N 250 65538 068892 2D XF0059 655386CT009Q
Standard Number: N6553806WXF0059
Amendment No. One

000322 13138-6200-4142 131743.00

LLA :
BL 1761806 72A0 000 00072 0 068566 2D C70036 0007267079QQ
Standard Number: N0007206RC70036

000323 13138-6200-4146 11404.00

LLA :
BM 97X4930 NH3P 000 77777 0 066001 2F 8E0007 D06WX00433AA
Standard Number: N6600106WX00433

000324 13138-6200-4150 569710.00

LLA :
BN 1761804 8U5N 250 65538 068892 2D XF0362 655386CT000Q
Standard Number: N6553806WXF0362
Amendment No. One

000325 80800-6172-1126 3200.00

LLA :
BP 97 X 4930 NH1F 000 77777 0 000174 2F 000174 80800 6831400

000326 13138-6200-4152 19500.00

LLA :
BQ 9760100 KFES 253 FA678 C 068342 2D 0 910CX25310CX
Incremental Funding

000327 13138-6200-4153 29200.00

LLA :
BR 1761804 11CL 257 00066 K 068892 2D CJ8038 000666J8T47Q
Standard Number: N0006606RCJ8038

MOD 10 Funding 3199322.00
Cumulative Funding 6861079.00

MOD 12

000129 13138-6167-0700 152401.00

LLA :
BD 1761804 8U5N 250 65538 068892 2D XF0208 655386CT021Q
Standard Number: N6553806WXF0208
Reference Number - MIPR5MNSLC0021
JON - DDRA0AA
SLIN 000129 is increased by \$152,401.00 from \$219,884.00 to \$372,285.00

000130 13138-6167-0703 98729.00

LLA :
BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
Standard Number: N6553806WXF0194
Reference Number - MIPR5MNSLC0018
JON - DDQU0AA
SLIN 000130 is increased by \$98,729.00 from \$64,511.00 to \$163,240.00

000133 13138-6200-4134 173615.00

LLA :
BK 1761804 8U5N 250 65538 068892 2D XF0059 655386CT009Q
Document No. - N6553806WXF0059
Amend. No. One
SLIN 0001-33 is increased by \$173,615.00 from \$239,643.00 to \$413,258.00

000136 13138-6200-4148 527435.00

LLA :
BN 1761804 8U5N 250 65538 068892 2D XF0362 655386CT000Q
Standard Number: N6553806WXF0362
Amendment No. One
SLIN 0001-36 is increased by \$527,435.00 from \$416,969.00 to \$944,404.00

000138 75750-6242-1749 680000.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	34 of 60	

LLA :

AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
Standard Number: MIPR6DIEDNAVY6 Amend. No. 1
JON - TDC0356

000139 75750-6242-1756 30000.00

LLA :

AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
Standard Number: MIPR6DIEDNAVY6 Amend. No. 1
JON - T689173

000140 13138-6252-3216 30800.00

LLA :

AP 97X4930 NH1K 000 77777 063394 2F 000000 X6J620CNLCTS
Standard Number: N6339406WX01000 Amend. No. 0001
JON - DDQY0AA
Reference Number - N0002406WX10791

000141 13138-6252-3218 41113.00

LLA :

BG 97X4930 NH1J 000 77777 0 000164 2F 000000 05E20RC00176
Standard Number: N0016406RC00176 Amend. No. 0001
Reference Number - WCF
JON - DH230AA

000142 13138-6254-3307 66585.00

LLA :

BS 2162020 0000 65-8251 424041 A0000 25BB 6MD628 S11173
Standard Number: MIPR6GSD37JRRM
JON - DDX40AA

000143 75750-6242-1760 200000.00

LLA :

BT 1761319.86ZZ 260 0464A 068892 2D Q05584 0464A660023T
JON - T660023

000144 13138-6252-3220 111260.00

LLA :

BU 97 60100.1120 00000 1507 2593 S49447 DSAM60716
Standard Number: DSAM60716
JON - DH930AA

000319 13138-6167-0701 (152401.00)

LLA :

BD 1761804 8U5N 250 65538 068892 2D XF0208 655386CT021Q
Standard Number: N6553806WXF0208
Reference Number - MIPR5MNSLC0021
JON - DDRA0AA

SLIN 0003-19 is decreased by \$152,401.00 from \$170,360.00 to \$17,959.00.

000320 13138-6167-0705 (98729.00)

LLA :

BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
Standard Number: N6553806WXF0194
Reference Number - MIPR5MNSLC0018
JON - DDQU0AA

SLIN 0003-20 is decreased by \$98,729.00 from \$117,928.00 to \$19,199.00

000321 13138-6200-4137 (173615.00)

LLA :

BK 1761804 8U5N 250 65538 068892 2D XF0059 655386CT009Q
Standard Number: N6553806WXF0059
Amendment No. One

SLIN 0003-21 is decreased by \$173,615.00 from \$192,814.00 to \$19,199.00

000324 13138-6200-4150 (527435.00)

LLA :

BN 1761804 8U5N 250 65538 068892 2D XF0362 655386CT000Q
Standard Number: N6553806WXF0362
Amendment No. One

SLIN 0003-24 is decreased by \$527,435.00 from \$569,710.00 to \$42,275.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	35 of 60	

000328 75750-6242-1753 40000.00
 LLA :
 AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
 JON - TDC0356

000329 13138-6252-3217 10000.00
 LLA :
 AP 97X4930 NH1K 000 77777 063394 2F 000000 X6J620CNLCTS
 Standard Number: N6339406WX01000 Amend. No. 0001
 Reference Number - N0002406WX10791
 JON - DDQY0AA

000330 13138-6252-3219 2455.00
 LLA :
 BG 97X4930 NH1J 000 77777 0 000164 2F 000000 05E20RC00176
 Standard Number: N0016406RC00176 Amend. No. 0001
 Reference Number - WCF
 JON - DH230AA

000331 13138-6252-3221 38740.00
 LLA :
 BU 97 60100.1120 00000 1507 2593 S49447 DSAM60716
 Standard Number: MIPR NUMBER - DSAM60716
 JON - DH930AA

MOD 12 Funding 1250953.00
 Cumulative Funding 8112032.00

MOD 14

000145 13138-6347-1173 44223.00
 LLA :
 BW 97X4930 NH1K 000 77777 063394 2F 000000 M2H720CNLCTS
 Standard Number: N6339407WX00244

000146 13138-6347-1177 80291.00
 LLA :
 BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT
 Standard Number: N6339407WX00268

000147 13138-6347-1179 33750.00
 LLA :
 BY 97X4930 NH1J 000 77777 0 000164 2F 000000 44442WX00024
 Standard Number: N0016407WX00024

000148 75750-7017-4284 13800.00
 LLA :
 BZ 1771319.8994 260 0464A 0 068892 2D Q01480 0464A748031Q

000332 13138-6347-1175 15000.00
 LLA :
 BW 97X4930 NH1K 000 77777 063394 2F 000000 M2H720CNLCTS
 Standard Number: N6339407WX00244

000333 13138-6347-1178 20000.00
 LLA :
 BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT
 Standard Number: N6339407WX00268

000334 13138-6347-1182 9250.00
 LLA :
 BY 97X4930 NH1J 000 77777 0 000164 2F 000000 44442WX00024
 Standard Number: N0016407WX00024

000335 75750-7017-4283 1200.00
 LLA :
 CA 1771319.8994 260 0464A 0 068892 2D Q01478 0464A748031T

000336 75750-7017-4282 5230.00
 LLA :
 CB 1771319.86ZZ 260 0464A 0 068892 2D Q01479 0464A 760023Q

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 36 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

MOD 14 Funding 222744.00
Cumulative Funding 8334776.00

MOD 15

000142 13138-6254-3307 (28675.00)

LLA :
BS 2162020 0000 65-8251 424041 A0000 25BB 6MD628 S11173
Standard Number: MIPR6GSD37JRRM
JON - DDX40AA

000149 13138-7047-0860 282612.00

LLA :
CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
Standard Number: N0002407WX70402 Amend. 01

000150 13138-7043-0409 91200.00

LLA :
CD 97X4930 NH1F 000 77777 0 000174 2F 000174 131384J6HSUP

000151 23236-7046-0722 7880.00

LLA :
CE 97X4930 NH1F 000 77777 0 000174 2F 000174 232364R80MAT

000337 13138-7040-7844 28675.00

LLA :
BS 2162020 0000 65-8251 424041 A0000 25BB 6MD628 S11173
Standard Number: MIPR6GSD37JRRM

000338 13138-7047-0864 8650.00

LLA :
CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
Standard Number: N0002407WX70402 Amend. 01

000339 13138-7043-0413 8800.00

LLA :
CD 97X4930 NH1F 000 77777 0 000174 2F 000174 131384J6HSUP

000340 23236-7046-0718 2120.00

LLA :
CE 97X4930 NH1F 000 77777 0 000174 2F 000174 232364R80MAT

000341 13138-7047-0866 30456.00

LLA :
CF 1771205 2573 0251 25225 0 068732 2D 7WX003 AA000533CHEQ
Standard Number: N0002507WX00003

MOD 15 Funding 431718.00
Cumulative Funding 8766494.00

MOD 16

000152 13138-7075-5494 144661.00

LLA :
BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT
Standard Number: N6339407WX00268 Amend. No. 0002

000153 13138-7075-5495 645150.00

LLA :
CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00
Standard Number: N0001907WX07685

000342 13138-7075-5498 121854.00

LLA :
CF 1771205 2573 0251 25225 0 068732 2D 7WX003 AA000533CHEQ
Standard Number: N0002507WX00003 Amend. No. 001

000343 13138-7075-5495 17000.00

LLA :

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	37 of 60	

CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00
Standard Number: N0001907WX07685

000344 13138-7079-6109 3103.00

LLA :

CH 97 70100.1120 00000 1507 2593 S49447 DSAM70325

Standard Number: MIPR NO. DSAM70325 Basic & Amend. No. 1

000345 86860-7061-3052 40000.00

LLA :

CJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 6861401

Standard Number: JON - 6861401

000346 86861-7094-0967 25000.00

LLA :

CK 1771319 74ER 253 SASLM 068342 2D 095240 Q03770000010

Standard Number: N0464A07RC01129 Amend. No. 001

000347 86861-7074-5242 19200.00

LLA :

CL 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86861 68651CT

Standard Number: JON- 68651CT

000348 86863-7073-4993 19200.00

LLA :

CM 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86863 68651CC

Standard Number: JON - 68651CC

MOD 16 Funding 1035168.00

Cumulative Funding 9801662.00

MOD 17

000137 80800-6171-0896 (6250.00)

LLA :

BP 97 X 4930 NH1F 000 77777 0 000174 2F 000174 80800 6831400

This SubClin is decreased by \$6,250.00 from \$83,000.00 to \$76,750.00

000143 75750-6242-1760 (167020.00)

LLA :

BT 1761319.86ZZ 260 0464A 068892 2D Q05584 0464A660023T

JON - T660023

This SubClin is decreased by \$167,020.00 from \$200,000.00 to \$32,980.00

000148 75750-7017-4284 (12845.00)

LLA :

BZ 1771319.8994 260 0464A 0 068892 2D Q01480 0464A748031Q

This SubClin is decreased by \$12,845.00 from \$13,800.00 to \$955.00

000153 13138-7075-5495 (14225.00)

LLA :

CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00

Standard Number: N0001907WX07685

This SubClin is decreased by \$14,225.00 from \$645,150.00 to \$630,925.00.

000154 13138-7128-6944 35880.00

LLA :

CN 97 X 4930 NH1F 000 77777 0 000174 2F 000000 13138 J1QSUP

000155 75750-7131-7728 164160.00

LLA :

CP 1771319.86ZZ 260 0464A 068892 2D Q05273 0464A760014T

Standard Number: JON - T999999

000156 84843-7152-3604 63000.00

LLA :

CQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 8484371751EP

000157 84843-7151-3502 4025.00

LLA :

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	38 of 60	

CR 97 X 4930 NH1F 000 77777 0 000174 2F 000000 848435YE4640

000158 86860-7061-3052 39484.00

LLA :

CJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 6861401

000159 86861-7094-0967 25000.00

LLA :

CK 1771319 74ER 253 SASLM 068342 2D 095240 Q03770000010

000160 86861-7074-5242 14050.00

LLA :

CL 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86861 68651CT

000161 86863-7073-4993 19200.00

LLA :

CM 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86863 68651CC

000343 13138-7075-5495 14225.00

LLA :

CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00

Standard Number: N0001907WX07685

This SubClin is increased by \$14,225.00 from \$17,000.00 to \$31,225.00

000345 86860-7061-3052 (39484.00)

LLA :

CJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 6861401

Standard Number: JON - 6861401

This SubClin is decreased by \$39,484.00 from \$40,000.00 to \$516.00

000346 86861-7094-0967 (25000.00)

LLA :

CK 1771319 74ER 253 SASLM 068342 2D 095240 Q03770000010

Standard Number: N0464A07RC01129 Amend. No. 001

This SubClin is decreased by \$25,000.00 from \$25,000.00 to \$0.00

000347 86861-7074-5242 (14050.00)

LLA :

CL 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86861 68651CT

Standard Number: JON- 68651CT

This SubClin is decreased by \$14,050.00 from \$19,200.00 to \$5,150.00.

000348 86863-7073-4993 (19200.00)

LLA :

CM 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86863 68651CC

Standard Number: JON - 68651CC

This SubClin is decreased by \$19,200.00 from \$19,200.00 to 0.00.

000349 13138-7129-7331 63107.00

LLA :

CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000

Standard Number: N0002407WX0402 Amend. No. 02

000350 13138-7128-6944 4120.00

LLA :

CN 97 X 4930 NH1F 000 77777 0 000174 2F 000000 13138 J1QSUP

000351 75750-7131-7728 7720.00

LLA :

CP 1771319.86ZZ 260 0464A 068892 2D Q05273 0464A760014T

Standard Number: JON - T999999

000352 84843-7152-3604 12000.00

LLA :

CQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 8484371751EP

000353 80800-6171-0896 6250.00

LLA :

BP 97 X 4930 NH1F 000 77777 0 000174 2F 000174 80800 6831400

000354 75750-6242-1760 167020.00

LLA :

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	39 of 60	

BT 1761319.86ZZ 260 0464A 068892 2D Q05584 0464A660023T

000355 75750-7017-4284 12845.00

LLA :

BZ 1771319.8994 260 0464A 0 068892 2D Q01480 0464A748031Q

MOD 17 Funding 354012.00

Cumulative Funding 10155674.00

MOD 18

000162 13138-7173-8000 89615.00

LLA :

BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT

Standard Number: N6339407WX00268 Amend. No. 0003

000163 13138-7193-4433 219490.00

LLA :

CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000

Standard Number: N0002407WX70402 Amend. No. 03 & 04

000164 13138-7190-3431 19417.00

LLA :

CS 97X4930 NH1K 000 77777 063394 2F 000000 J3D720CLSGCT

Standard Number: N6339407WX000924

000165 13138-7173-0001 335666.00

LLA :

CT 97X4930 NH1C 000 77777 0 000167 2F 000000 995000070049

Standard Number: N00160707WX00064

000166 13138-7190-3432 133340.00

LLA :

CU 1771804 60BA 250 42158 068732 2D XE0320 421587026NWQ

Standard Number: N4215807WXE0320

000167 13138-7173-0002 694030.00

LLA :

CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ

Standard Number: N0001507RC17167

000168 83832-7194-4482 20000.00

LLA :

CW 97X4930 NH1F 000 77777 0 000174 2F 000000 838325TD2100

000169 13138-7194-4602 2981344.00

LLA :

CX 217 2020.00000 22-2010 121018.00000 25FB VLCA 23185

Standard Number: MIPR7HTRACD450

000170 83831-7200-6467 33881.00

LLA :

CY 97X4930 NH1F 000 77777 0 000174 2F 000000 838315KNX002

000313 13138-5321-4754 (81650.00)

LLA :

AJ 1761804 KU3N 251 FA678 A 068342 2D 04B3N0 910AX25110AX

Standard Number: N0002506WX1026W

ACRN AJ IS REDUCED BY \$81,650.00 FROM \$148,200.00 TO \$66,550.00

000356 13138-7193-4433 44800.00

LLA :

CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000

Standard Number: N0002407WX70402 Amend. 03 & 04

000357 13138-7173-0001 19488.00

LLA :

CT 97X4930 NH1C 000 77777 0 000167 2F 000000 995000070049

Standard Number: N00160707WX00064

000358 13138-7190-3432 41417.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 40 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

LLA :
CU 1771804 60BA 250 42158 068732 2D XE0320 421587026NWQ
Standard Number: N4215807WXE0320

000359 13138-7173-0002 5970.00

LLA :
CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ
Standard Number: N0001507RC17167

000360 13138-7194-4602 513802.00

LLA :
CX 217 2020.00000 22-2010 121018.00000 25FB VLCA 23185
Standard Number: MIPR7HTRACD450

MOD 18 Funding 5070610.00
Cumulative Funding 15226284.00

MOD 19

000171 13138-7233-1356 91766.00

LLA :
CU 1771804 60BA 250 42158 068732 2D XE0320 421587026NWQ
Standard Number: N4215807WXE0320 Amend. No. 1

000172 13138-72331-1360 19417.00

LLA :
CZ 97X4930 NH1K 000 77777 063393 2F 000000 J2Q7203VSHCT
Standard Number: N6339407WX01002

000173 13138-7233-1361 18835.00

LLA :
DA 97X4930 NH1K 000 77777 063394 2F 000000 CG87203VSHCT
Standard Number: N6339407WX01004

000174 13138-7233-1365 513107.00

LLA :
DB 1771804 60BA 250 42158 68732 2D XC0002 421587H0054Q
Standard Number: N4215807WXC0002

000175 13138-7233-1366 13150.00

LLA :
DC 97X4930 NH1K 000 77777 063394 2F 000000 M7D720JBJQMWR
Standard Number: N6339407WX01058

000176 13138-7233-1368 55154.00

LLA :
DD 97X4930 NH3P 000 77777 0 066001 2F 8E007 D07WX00468AA
Standard Number: N6600107WX00468

000177 13138-7233-1371 57227.00

LLA :
DE 97X4930 NH3P 000 77777 0 066001 2F 8E0007 D07WX00469AA
Standard Number: N6600107WX00469

000178 86860-7222-6531 30000.00

LLA :
DF 97X4930 NH1F 000 77777 0 000174 2F 000000 86860 4P84002
JON - 4P84002

000179 75750-7232-1174 50000.00

LLA :
DG 1771319.8998 250 0464A 068892 2D Q16219 0464A785410Q
JON - T785410

000180 75750-7232-1175 14441.00

LLA :
DH 1771319.8994 250 0464A 068892 2D Q15290 0464A748031Q
JON - T748031

000361 75750-7232-1176 847.00

LLA :

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	41 of 60	

DJ 1771319.8994 250 0464A 068892 2D Q15299 0464A748031Q
JON - T748031

000362 75750-7232-1179 1229.00
LLA :
DK 1771319.8994 250 0464A 068892 2D Q15315 0464A 748031Q
JON - T748031

MOD 19 Funding 865173.00
Cumulative Funding 16091457.00

MOD 20

000181 83832-7219-5432 12000.00
LLA :
DL 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 4333MAN

000182 75750-7248-3217 350000.00
LLA :
DM 1771319.8998 260 0464A 068892 2D Q10863 0464A785483T

000183 13138-7261-5758 1362421.00
LLA :
CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ
Standard Number: N0001507RC17167 Amend. No. 01

000184 13138-7261-5759 269370.00
LLA :
CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
Standard Number: N0002407WX70402 Amend. No. 05

000185 75750-7254-4467 163944.00
LLA :
DN 1771319.86ZZ 260 0464A 068892 2D Q11244 0464A760052T

000186 75750-7254-4470 29769.00
LLA :
DP 1771319.86ZZ 260 0464A 068892 2D Q11246 0464A760052T

000187 75750-7254-4471 300000.00
LLA :
DQ 1771319.86ZZ 260 0464A 068892 2D Q11248 0464A761352T

MOD 20 Funding 2487504.00
Cumulative Funding 18578961.00

MOD 22

000130 13138-6167-0703 18266.00
LLA :
BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
Standard Number: N6553806WXF0194
Reference Number - MIPR5MNSLC0018
JON - DDQU0AA
SLIN 000130 is increased by \$98,729.00 from \$64,511.00 to \$163,240.00.

SLIN 000130 is increased by \$18,266.00 from \$163,240.00 to \$181,506.00.

000153 13138-7075-5495 (40639.00)
LLA :
CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00
Standard Number: N0001907WX07685
This SubClin is decreased by \$14,225.00 from \$645,150.00 to \$630,925.00.

This SubClin is decreased by \$40,639.00 from \$630,925.00 to \$590,286.00.

000184 13138-7261-5759 (38000.00)
LLA :
CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
Standard Number: N0002407WX70402 Amend. No. 05

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	42 of 60	

SLIN RE-ALIGNED FROM 0001-84 TO 0003-64 IN THE AMOUNT OF \$38,000.00.

000188 72891387 254000.00

LLA :
DR 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
Standard Number: N4215808WXC0001, AMENDMENT #01
INCREMENTAL FUNDING

000189 72770587 6000.00

LLA :
DS 97X4930 NH1F 000 77777 0 000174 2F 000000 868604P38002
INCREMENTAL FUNDING

000190 72770589 4000.00

LLA :
DT 97X4930 NH1F 000 77777 0 000174 2F 000000 858504P3E002
INCREMENTAL FUNDING

000191 72770592 6400.00

LLA :
DU 97X4930 NH1F 000 77777 0 000174 2F 000000 858504P83002
INCREMENTAL FUNDING

000192 72770593 5561.00

LLA :
DV 97X4930 NH1F 000 77777 0 000174 2F 000000 858504P0Y002
INCREMENTAL FUNDING

000193 72770594 2563.00

LLA :
DW 97X4930 NH1F 000 77777 0 000174 2F 000000 858504P0V002
INCREMENTAL FUNDING

000194 72770595 1800.00

LLA :
DX 97X4930 NH1F 000 77777 0 000174 2F 000000 858504P8N002
INCREMENTAL FUNDING

000320 13138-6167-0705 (18266.00)

LLA :
BE 1761804 8U5N 250 65538 068892 2D XF0194 655386CT018Q
Standard Number: N6553806WXF0194
Reference Number - MIPR5MNSLC0018
JON - DDQU0AA
SLIN 0003-20 is decreased by \$98,729.00 from \$117,928.00 to \$19,199.00.
SLIN 0003-20 is decreased by \$18,266.00 from \$19,199.00 to \$933.00.

000343 13138-7075-5495 40639.00

LLA :
CG 1771804 4D4D 252 00019 0 050119 2D 000000 AIR30J212E00
Standard Number: N0001907WX07685
This SubClin is increased by \$14,225.00 from \$17,000.00 to \$31,225.00

This SubClin is increased by \$40,639.00 from \$31,225.00 to \$71,864.00.

000363 72891387 18714.00

LLA :
DR 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
Standard Number: N4215808WXC0001, AMENDMENT #01
INCREMENTAL FUNDING

000364 72615759 38000.00

LLA :
CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
Standard Number: N0002407WX70402, Amendment #05
REALIGNED FROM SLIN 0001-84, MOD 20, TO SLIN 0003-64, MOD 22, IN THE AMOUNT OF
\$38,000.00.

MOD 22 Funding 299038.00
Cumulative Funding 18877999.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	43 of 60	

MOD 23

000195 13138-7348-7069 156090.00

LLA :

DY 1781319 74ER 251 SASLM 068342 2D 163240 Q31770000010

Standard Number: N0002408WX11027 Amend. No. 01

000196 17170-8088-2753 214435.00

LLA :

DZ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 71714EP

000197 13138-7348-7070 92667.00

LLA :

EA 1781804 4A2A 252 00019 0 050120 2D 000000 HQ018WXBS49L

Standard Number: N000190WXBS49L

000365 13138-7348-7069 47235.00

LLA :

DY 1781319 74ER 251 SASLM 068342 2D 163240 Q31770000010

Standard Number: N0002408WX11027 Amend. No. 01

000366 17170-8088-2753 14525.00

LLA :

DZ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 71714EP

000367 13138-7348-7070 9255.00

LLA :

EA 1781804 4A2A 252 00019 0 050120 2D 000000 HQ018WXBS49L

Standard Number: N0001908WXBS49L

MOD 23 Funding 534207.00

Cumulative Funding 19412206.00

MOD 24

000171 13138-7233-1356 (21680.00)

LLA :

CU 1771804 60BA 250 42158 068732 2D XE0320 421587026NWQ

Standard Number: N4215807WXE0320 Amend. No. 1

Slin 0001-71 is decreased by \$21,680.00 from \$91,766.00 to \$70,086.00

000180 75750-7232-1175 (14441.00)

LLA :

DH 1771319.8994 250 0464A 068892 2D Q15290 0464A748031Q

Standard Number: JON - T748031

Slin 0001-80 is decreased by \$14,441.00 from \$14,441.00 to \$0.00.

000182 75750-7248-3217 (10000.00)

LLA :

DM 1771319.8998 260 0464A 068892 2D Q10863 0464A785483T

Slin 0001-82 is decreased by \$10,000.00 from \$350,000.00 to \$340,000.00

000187 75750-7254-4471 (200000.00)

LLA :

DQ 1771319.86ZZ 260 0464A 068892 2D Q11248 0464A761352T

Slin 0001-87 is decreased by \$200,000.00 from \$300,000.00 to \$100,000.00

000188 13138-7289-1387 (75000.00)

LLA :

DR 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P

Standard Number: N4215808WXC0001, AMENDMENT #01

Slin 0001-88 is decreased by \$75,000.00 from \$254,000.00 to \$179,000.00

000198 13138-8011-1772 699029.00

LLA :

EB 17 8 1804 12TU 250 69223 068892 2D CCONT1 69223802521Q

Standard Number: N6922308RCCONT1

000199 13138-8011-1774 629970.00

LLA :

EC 218 2020 00000 22-2010 121018.00000 25FB VLCA MIPR8CTRACD427 D4FVRA 23185

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	44 of 60	

Standard Number: MIPR8CTRACD427

000363 13138-7289-1387 75000.00
 LLA :
 DR 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
 Standard Number: N4215808WXC0001, AMENDMENT #01
 Slin 0003-63 is increased by \$75,000.00 from \$18,714.00 to \$93,714.00.

000368 13138-7233-1356 21680.00
 LLA :
 CU 1771804 60BA 250 42158 068732 2D XE0320 421587026NWQ
 Standard Number: N4215807WXC0320 Amend. No. 1

000369 75750-7232-1175 14441.00
 LLA :
 DH 1771319.8994 250 0464A 068892 2D Q15290 0464A748031Q
 Standard Number: JON - T748031

000370 75750-7248-3217 10000.00
 LLA :
 DM 1771319.8998 260 0464A 068892 2D Q10863 0464A785483T

000371 75750-7254-4471 200000.00
 LLA :
 DQ 1771319.86ZZ 260 0464A 068892 2D Q11248 0464A761352T

000372 13138-8011-1774 98185.00
 LLA :
 EC 218 2020 00000 22-2010 121018.00000 25FB VLCA MIPR8CTRACD427 D4FVRA 23185
 Standard Number: MIPR8CTRACD427

000373 13138-8011-1777 50000.00
 LLA :
 ED 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
 Standard Number: N4215808WXC0001 Amend. No. 3

000374 83832-7345-6627 4760.00
 LLA :
 EE 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831400

000401 13138-8011-1777 1313570.00
 LLA :
 ED 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
 Standard Number: N4215808WXC0001 Amend. No. 3

000402 83832-7345-6627 25240.00
 LLA :
 EE 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831400

MOD 24 Funding 2820754.00
 Cumulative Funding 22232960.00

MOD 25

000183 13138-7261-5758 (15930.00)
 LLA :
 CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ
 Standard Number: N0001507RC17167 Amend. No. 01
 SubClin 0001-83 is decreased by \$15,930.00 from \$1,362,421.00 to \$1,346,491.00.

000184 13138-7261-5759 38000.00
 LLA :
 CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000
 Standard Number: N0002407WX70402 Amend. No. 05
 SLIN RE-ALIGNED FROM 0001-84 TO 0003-64 IN THE AMOUNT OF \$38,000.00.

Realigned from 0003-64 to 0001-84 in the amount of \$38,000.00.

000364 13138-7261-5759 (38000.00)
 LLA :
 CC 1771804 8RZ3 000 SASLM 0 068342 2D 000000 000330000000

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 45 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Standard Number: N0002407WX70402, Amendment #05
REALIGNED FROM SLIN 0001-84, MOD 20, TO SLIN 0003-64, MOD 22, IN THE AMOUNT OF
\$38,000.00.
Realigned \$38,000.00 from SLIN 0003-64 to 0001-84

000375 13138-8059-7377 152539.00
LLA :
EF 1781205 2583 0251 25225 0 068732 2D 8WX004 AA000269CHEQ
Standard Number: N0002508WX00004

000376 13138-8059-7380 20779.00
LLA :
EG 1781804 4D4D 251 00019 0 050120 2D 000000 HQ018RX72388
Standard Number: N0001908RX72388

000377 75750-8063-7679 23438.00
LLA :
EH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 75750 T999999
Standard Number: JON T999999

000378 13138-7261-5758 15930.00
LLA :
CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ
Standard Number: N0001507RC17167 Amend. No. 01

000403 13138-8059-7380 207000.00
LLA :
EG 1781804 4D4D 251 00019 0 050120 2D 000000 HQ018RX72388
Standard Number: N0001908RX72388

000404 75750-8063-7679 876562.00
LLA :
EH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 75750 T999999
Standard Number: JON T999999

000405 86860-8057-7069 50000.00
LLA :
EJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 6861401
Standard Number: JON 6861401

MOD 25 Funding 1330318.00
Cumulative Funding 23563278.00

MOD 26

000146 13138-6347-1177 3220.00
LLA :
BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT
Standard Number: N6339407WX00268

000333 13138-6347-1178 (3220.00)
LLA :
BX 97X4930 NH1K 000 77777 063394 2F 000000 Q6R720SFCLCT
Standard Number: N6339407WX00268

000379 13138-8094-3348 2520.00
LLA :
EK 1781804 12TU 252 69224 068892 2D CS0021 692248S1Q40Q
Standard Number: N6922408RCS0021

000380 13138-8091-2848 185314.00
LLA :
EL 218 2020.00000 22-2010 121018.00000 25FB VLCA MIPR8ETRACD436 D4FVRA 23185
Standard Number: MIPR8ETRACD436

000381 13138-8094-3350 2520.00
LLA :
EN 1781804 12TU 252 69224 068892 2D CS0025 692248S1Q40Q
Standard Number: N6922408RCS0025

000406 13138-8094-3348 515480.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	46 of 60	

LLA :
EK 1781804 12TU 252 69224 068892 2D CS0021 692248S1Q40Q
Standard Number: N6922408RCS0021

000407 13138-8091-2848 1270997.00
LLA :
EL 218 2020.00000 22-2010 121018.00000 25FB VLCA MIPR8ETRACD436 D4FVRA 23185
Standard Number: MIPR8ETRACD436

000408 13138-8091-2855 53390.00
LLA :
EP 1781804 60BA 253 42158 68732 2D CMPP46 421588H0035Q
Standard Number: N4215808RCMPP46

000409 13138-8094-3350 161558.00
LLA :
EN 1781804 12TU 252 69224 068892 2D CS0025 692248S1Q40Q
Standard Number: N6922408RCS0025

MOD 26 Funding 2191779.00
Cumulative Funding 25755057.00

MOD 27

000382 13138-8123-6829 50000.00
LLA :
EQ 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
Standard Number: N4215808WXC0001 Amend No. 4

000383 13138-8123-6839 10818.00
LLA :
ER 1781810 74VN 310 SASLM 0 068342 2D 000000 GW1X10000000
Standard Number: N0002408WX31264

000384 13138-8123-6842 14244.00
LLA :
ES 97X4930. NH1J 000 77777 0 000164 2F 000000 B7000WX00083
Standard Number: N0016408WX00083

000385 75750-8113-5560 36400.00
LLA :
ET 97 X 4930 NH1P 253 77777 0 042794 2F 000000 010007005200

000410 13138-8123-6829 768142.00
LLA :
EQ 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
Standard Number: N4215808WXC0001 Amend. No. 4

000411 13138-8123-6835 29100.00
LLA :
EN 1781804 12TU 252 69224 068892 2D CS0025 692248RMCNIQ
Standard Number: N6922408RCS0025 Amend. No. Two

000412 13138-8123-6839 63511.00
LLA :
ER 1781810 74VN 310 SASLM 0 068342 2D 000000 GW1X10000000
Standard Number: N0002408WX31264

000413 13138-8123-6842 43426.00
LLA :
ES 97X4930. NH1J 000 77777 0 000164 2F 000000 B7000WX00083
Standard Number: N0016408WX00083

000414 75750-8113-5560 86000.00
LLA :
ET 97 X 4930 NH1P 253 77777 0 042794 2F 000000 010007005200

000415 17170-8112-5501 21980.00
LLA :
EU 97X4930 NH1F 000 77777 0 000174 2F 000000 1717071714EP

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	47 of 60	

000416 86860-8112-5457 37400.00
 LLA :
 EV 97X4930 NH1F 000 77777 0 000174 2F 000000 868604UUW002

000417 86860-8112-5464 38000.00
 LLA :
 EW 97X4930 NH1F 000 77777 0 000174 2F 000000 868604PJM002

000418 86860-8112-5470 11600.00
 LLA :
 EX 97X4930 NH1F 000 77777 0 000174 2F 000000 868605D5Y002

MOD 27 Funding 1210621.00
 Cumulative Funding 26965678.00

MOD 29

000386 13138-8184-5714 35000.00
 LLA :
 EY 1781804 60BA 252 42158 068732 2D XE0268 421588035FMQ
 Standard Number: N4215808WXE0268

000387 13138-8205-0584 50000.00
 LLA :
 EQ 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
 Standard Number: N4215808WXC0001 Amend. No. 5

000388 13138-8205-0587 65538.00
 LLA :
 EZ 218 2020 00000 22-2010 121018.00000 25FB VLCA MIPR8ETIMCD437 D4FVRA 23185
 Standard Number: MIPR8ETIMCD437 Amend. No. A-1

000389 87872-8203-0165 2560.00
 LLA :
 FA 1771507 82FU 000 W5S4X 0 068342 2D 000000 FUCA10000010
 Standard Number: N6615608WX73037

000419 13138-8184-5714 207718.00
 LLA :
 EY 1781804 60BA 252 42158 068732 2D XE0268 421588035FMQ
 Standard Number: N4215808WXE0268

000420 13138-8205-0584 768144.00
 LLA :
 EQ 1781804 60BA 257 42158 068732 2D XC0001 421588H0054P
 Standard Number: N4215808WXC0001 Amend. No. 5

000421 13138-8205-0587 790773.00
 LLA :
 EZ 218 2020 00000 22-2010 121018.00000 25FB VLCA MIPR8ETIMCD437 D4FVRA 23185
 Standard Number: MIPR8ETIMCD437 Amend. No. A-1

000422 87872-8203-0165 532440.00
 LLA :
 FA 1771507 82FU 000 W5S4X 0 068342 2D 000000 FUCA10000010
 Standard Number: N6615608WX73037

MOD 29 Funding 2452173.00
 Cumulative Funding 29417851.00

MOD 30

000390 13138-8261-2349 48105.00
 LLA :
 FE 1781804 4D4D 252 00019 0 050120 2D 000000 A00000013684
 Standard Number: N0001908RX73773

000423 17170-8240-6241 21000.00
 LLA :
 FB 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 71714EP

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	48 of 60	

000424 13138-8261-2347 7282.00
 LLA :
 FC 1781810 74VN 310 SASLM 0 068342 2D 000000 GW1X10000000
 Standard Number: N0002408WX31264 Amend. No 01

000425 13138-8261-2348 137736.00
 LLA :
 FD 1781804 60BA 252 42158 068732 2D XE0268 421588035FMQ
 Standard Number: N4215808WXE0268 Amend. No. 1

000426 13138-82612349 1895.00
 LLA :
 FE 1781804 4D4D 252 00019 0 050120 2D 000000 A00000013684
 Standard Number: N0001908RX73773

000427 83832-8161-2485 40000.00
 LLA :
 FF 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831400

000428 13138-8261-2353 294746.00
 LLA :
 FG 218 2020 0000 0 22-2010 135197 0000 25FB VIRQ F9203 MIPR8LCAAFD477 D4GGRA 23185
 Standard Number: MIPR8LCAAFD477

MOD 30 Funding 550764.00
 Cumulative Funding 29968615.00

MOD 31

000391 86860-8211-1111 5000.00
 LLA :
 FH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 3MMQ002

000392 17170-8219-2487 19750.00
 LLA :
 FJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 4W8RTST

MOD 31 Funding 24750.00
 Cumulative Funding 29993365.00

MOD 32

000391 86860-8211-1111 (5000.00)
 LLA :
 FH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 3MMQ002
 THIS SLIN IS REALIGNED FROM 0003-91 TO 0004-29 IN THE AMOUNT OF \$5,000.00

000392 17170-8219-2487 (19750.00)
 LLA :
 FJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 4W8RTST
 THIS SLIN IS REALIGNED FROM 0003-92 TO 0004-30 IN THE AMOUNT OF \$19,750.30

000429 86860-8211-1111 5000.00
 LLA :
 FH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 3MMQ002

000430 17170-8219-2487 19750.00
 LLA :
 FJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17170 4W8RTST

MOD 32 Funding 0.00
 Cumulative Funding 29993365.00

MOD 33

000393 13138-8281-7306 17825.00
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 49 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Standard Number: N0016409WX00002

000394 13138-8283-7980 2220.00

LLA :

FL 1791804 12TU 252 69224 068892 2D CS0019 692249RMCN1Q

Standard Number: N6922409RCS0019

000395 75750-8296-1197 5000.00

LLA :

FN 97 X 4930 NH1P 253 77777 0 042794 2F 000000 505105851D25

Standard Number: JON: 5851D25

000431 13138-8281-7306 87029.00

LLA :

FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002

Standard Number: N0016409WX00002

000432 13138-8283-7980 217000.00

LLA :

FL 1791804 12TU 252 69224 068892 2D CS0019 692249RMCN1Q

Standard Number: N6922409RCS0019

000433 13138-8298-1437 53390.65

LLA :

FM 1791804 60BA 252 42158 68732 2D CMPP23 421589H0118Q

Standard Number: N4215809RCMPP23

000434 75750-8296-1197 138610.00

LLA :

FN 97 X 4930 NH1P 253 77777 0 042794 2F 000000 505105851D25

Standard Number: JON: 5851D25

MOD 33 Funding 521074.65

Cumulative Funding 30514439.65

MOD 34

000396 83520578 2000.00

LLA :

FS 1791804 8B2B 252 68963 068892 2D X00925 689639CONT2Q

Standard Number: N6896309WX00925

Incremental Funding

000435 83305406 19750.00

LLA :

FP 97X4930 NH1F 000 77777 0 000174 2F 000000 171703HTT8CG

Standard Number: 3HTT8CG

Incremental Funding

000436 83365684 4900.00

LLA :

FQ 97X4930 NH1F 000 77777 0 000174 2F 000000 828233MK9002

Standard Number: 3MK9002

Incremental Funding

000437 82467181 10000.00

LLA :

FR 97X4930 NH1F 000 77777 0 000174 2F 0 000174 2F 000000 868604YEE002

Standard Number: 4YEE002

Incremental Funding

000438 83520578 63000.00

LLA :

FS 1791804 8B2B 252 68963 068892 2D X00925 689639CONT2Q

Standard Number: N6896309WX00925

Incremental Funding

MOD 34 Funding 99650.00

Cumulative Funding 30614089.65

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	50 of 60	

MOD 35

000397 13138-8329-5095 89850.00
 LLA :
 FT 1791804 60BA 253 42158 068732 2D XC0004 421589H0141Q
 Standard Number: N4215809WXC0004

000398 86860-8246-7174 9000.00
 LLA :
 FU 97X4930 NH1F 000 77777 0 000 1742F 000000 86860 5D6P002

000439 13138-8329-5095 852056.52
 LLA :
 FT 1791804 60BA 253 42158 068732 2D XC0004 421589H0141Q
 Standard Number: N4215809WXC0004

MOD 35 Funding 950906.52
 Cumulative Funding 31564996.17

MOD 36

000389 87872-8203-0165 (2560.00)
 LLA :
 FA 1771507 82FU 000 W5S4X 0 068342 2D 000000 FUCA10000010
 Standard Number: N6615608WX73037
 Mod 36 - Funding is deobligated from \$2,560.00 to \$0.00.

000422 87872-8203-0165 (532440.00)
 LLA :
 FA 1771507 82FU 000 W5S4X 0 068342 2D 000000 FUCA10000010
 Standard Number: N6615608WX73037

000440 13138-907-2658 167810.00
 LLA :
 FV 17 9 1804 12TU 250 69223 068892 2D CCONT1 69223902521Q
 Standard Number: N6922309RCCONT1

000441 13138-9008-2827 40000.00
 LLA :
 FW 97X4930 NH4A 000 77777 0 000173 2F 9R0070 N00173Z45000
 Standard Number: N00173-09-RC-00070

MOD 36 Funding -327190.00
 Cumulative Funding 31237806.17

MOD 37

000183 13138-7261-5758 (3240.00)
 LLA :
 CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ
 Standard Number: N0001507RC17167 Amend. No. 01
 SubClin 0001-83 is decreased by \$15,930.00 from \$1,362,421.00 to \$1,346,491.00.

SLIN 0001-83 is decreased by \$3,240.00 from \$1,346,491.00 to \$1,343,251.00.

000187 75750-7254-4471 133893.00
 LLA :
 DQ 1771319.86ZZ 260 0464A 068892 2D Q11248 0464A761352T
 Slin 0001-87 is decreased by \$200,000.00 from \$300,000.00 to \$100,000.00

SLIN 0001-87 is increased by \$133,893.00 from \$100,000.00 to \$233,893.00

000371 75750-7254-4471 (133893.00)
 LLA :
 DQ 1771319.86ZZ 260 0464A 068892 2D Q11248 0464A761352T
 Clin 0003-71 is decreased by \$133,893.00 from \$200,000.00 to \$66,107.00.

000378 13138-7261-5758 3240.00
 LLA :
 CV 1771804 15VT 000 00015 068892 2D C17167 000157STK2EQ

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	51 of 60	

Standard Number: N0001507RC17167 Amend. No. 01
 SLIN 0003-78 IS INCREASED BY \$3,240.00 FROM \$15,930.00 TO \$19,170.00.

000399 13138-9008-2827 14700.00
 LLA :
 FW 97X4930 NH4A 000 77777 0 000173 2F 9R0070 N00173Z45000
 Standard Number: N00173-09-RC-00070

000441 13138-9008-2827 (14700.00)
 LLA :
 FW 97X4930 NH4A 000 77777 0 000173 2F 9R0070 N00173Z45000
 Standard Number: N00173-09-RC-00070
 SLIN 0004-41 is decreased by \$14,700.00 from \$40,000.00 to \$25,300.00

000442 86860-8338-6198 50000.00
 LLA :
 FX 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 686143A

000443 83832-8345-7504 31400.00
 LLA :
 FY 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831437

000601 83832-8345-7504 8600.00
 LLA :
 FY 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831437

000602 86860-9028-5039 1700.00
 LLA :
 FZ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 86860 5DE3002

MOD 37 Funding 91700.00
 Cumulative Funding 31329506.17

MOD 38

000444 13138-9049-7498 97994.00
 LLA :
 GA 1791804 4A2A 252 00019 0 050120 2D 000000 A10000100367
 Standard Number: N0001909WX04348

000445 13138-9070-1961 1471198.00
 LLA :
 FT 1791804 60BA 253 42158 068732 2D XC0004 421589H0141Q
 Standard Number: N4215809WXC0004 Amend. No. 1

000446 13138-9070-1959 27668.00
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002
 Standard Number: N0016409WX00002

000447 13138-9070-1772 375086.00
 LLA :
 GB 1791319 74ER 253 SASLM 0 068342 2D 163240 Q31770000010
 Standard Number: N0002409WX12037

000603 13138-9049-7498 3878.00
 LLA :
 GA 1791804 4A2A 252 00019 0 050120 2D 000000 A10000100367
 Standard Number: N0001909WX04348

000604 13138-9070-1961 82200.00
 LLA :
 FT 1791804 60BA 253 42158 068732 2D XC0004 421589H0141Q
 Standard Number: N4215809WXC0004 Amend. No. 1

000605 13138-9070-1959 5342.00
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002
 Standard Number: N0016409WX00002

000606 13138-9070-1772 225883.00

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 52 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

LLA :
GB 1791319 74ER 253 SASLM 0 068342 2D 163240 Q31770000010
Standard Number: N0002409WX12037

MOD 38 Funding 2289249.00
Cumulative Funding 33618755.17

MOD 39

000448 13138-9084-3861 38865.00
LLA :
GB 1791319 74ER 253 SASLM 0 068342 2D 163240 Q31770000010
Standard Number: N0002409WX12037 Amend. No. 01

MOD 39 Funding 38865.00
Cumulative Funding 33657620.17

MOD 40

000449 13138-9096-5047 183300.00
LLA :
GC 1791804 12TU 252 69224 068892 2D CS0023 692249S1Q40Q
Standard Number: N6922409RCS0023

000450 13138-9103-5784 222130.00
LLA :
FV 17 9 1804 12TU 250 69223 068892 2D CCONT1 69223902521Q
Standard Number: N6922309RCCONT1 Amendment No. One

000451 17171-9104-5977 25000.00
LLA :
GD 97X4930 NH1F 00000 77777 0 000174 2F 000000 171713HTT8CG

000452 13138-9117-7598 45000.00
LLA :
FM 1791804 60BA 252 42158 68732 2D CMPP23 421589H0118Q
Standard Number: N4215809RCMPP23 Amendment No. 1

000453 83832-9111-6892 37000.00
LLA :
FY 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831437

000607 83832-9111-6892 3000.00
LLA :
FY 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831437

MOD 40 Funding 515430.00
Cumulative Funding 34173050.17

MOD 41

000454 13138-9141-2605 37135.00
LLA :
GE 97X4930 NH1C 000 77777 0 000167 2F 000000 091919280213
Standard Number: N6554009WX00078

000455 13138-9147-3130 38275.00
LLA :
GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
Standard Number: N00173-09-RC-00139

000456 13138-9161-4814 208838.32
LLA :
GG 1791804 60BA 253 42158 068732 2D XE0265 421589044PBQ
Standard Number: N4215809WXE0265

000457 19126-9148-3330 65000.00
LLA :
FS 1791804 8B2B 252 68963 068892 2D X00925 689639CONT2Q

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 53 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

Standard Number: N6896309WX00925 Amend., No. 001

000458 17171-9149-3442 30000.00
LLA :
GH 97 X 4930 NH1F 000 77777 0 000174 2F 000000 17171 3HWP9CG

000608 13138-7141-2605 9865.00
LLA :
GE 97X4930 NH1C 000 77777 0 000167 2F 000000 091919280213
Standard Number: N6554009WX00078

000609 13138-9147-3130 19977.00
LLA :
GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
Standard Number: N00173-09-RC-00139

000610 13138-9161-4814 55552.68
LLA :
GG 1791804 60BA 253 42158 068732 2D XE0265 421589044PBQ
Standard Number: N4215809WXE0265

MOD 41 Funding 464643.00
Cumulative Funding 34637693.17

MOD 42

000459 85850-9159-4451 24800.00
LLA :
GJ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 85850 5P8N002

000460 85850-9159-4452 5907.00
LLA :
GK 97 X 4930 NH1F 000 77777 0 000174 2F 000000 85850 5DWN002

000461 85850-9159-4458 5160.00
LLA :
GL 97 X 4930 NH1F 000 77777 0 000174 2F 000000 85850 5DWM002

000462 85850-9159-4461 14133.00
LLA :
GM 97 X 4930 NH1F 000 77777 0 000174 2F 000000 85850 5DQX002

000463 13138-9194-0563 48252.00
LLA :
GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
Standard Number: N00173-09-RC-00139 Amend. No. 01

000464 83832-9226-4827 16000.00
LLA :
GN 97X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3THWTD1

000465 83832-9226-4828 14000.00
LLA :
GP 97X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJ1TS1

000466 83832-9226-4831 10000.00
LLA :
GQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJL4E1

000467 83832-9231-5462 2845.00
LLA :
GQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJL4E1

000611 13138-9194-0563 10000.00
LLA :
GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
Standard Number: N00173-09-RC-00139 Amend. No. 01

MOD 42 Funding 151097.00
Cumulative Funding 34788790.17

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	54 of 60	

MOD 43

000468 83832 9246 7951 15000.00
 LLA :
 GS 97X4930 NH1F 000 77777 0 000174 2F 000000 838323DC7CON

000469 83832 9244 7411 6000.00
 LLA :
 GT 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TK8001

000470 83832 9247 0154 50000.00
 LLA :
 GU 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TKR002

000471 50510 9209 7468 40000.00
 LLA :
 GV 1791319 74ER 253 SASLM 0 068342 2D 095240 Q31770000010
 Standard Number: N0002409WX10782

000612 83832 9244 7411 4000.00
 LLA :
 GT 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TK8001

MOD 43 Funding 115000.00
 Cumulative Funding 34903790.17

MOD 44 Funding 0.00
 Cumulative Funding 34903790.17

MOD 45

000398 86860-8246-7174 (9000.00)
 LLA :
 FU 97X4930 NH1F 000 77777 0 000 1742F 000000 86860 5D6P002

000472 86860-8246-7174 9000.00
 LLA :
 FU 97X4930 NH1F 000 77777 0 000 1742F 000000 86860 5D6P002

MOD 45 Funding 0.00
 Cumulative Funding 34903790.17

MOD 46

000473 83832-9345-4289 40000.00
 LLA :
 GW 97X4930 NH1F 000 77777 0 00174 2F 000000 83832 683G140

MOD 46 Funding 40000.00
 Cumulative Funding 34943790.17

MOD 47

000375 13138-8059-7377 (53570.72)
 LLA :
 EF 1781205 2583 0251 25225 0 068732 2D 8WX004 AA000269CHEQ
 Standard Number: N0002508WX00004

MOD 47 Funding -53570.72
 Cumulative Funding 34890219.45

MOD 48

000393 13138-8281-7306 (10879.00)
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002
 Standard Number: N0016409WX00002

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	55 of 60	

000446 13138-9070-1959 16221.00
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002
 Standard Number: N0016409WX00002

000456 13138-9161-4814 16000.00
 LLA :
 GG 1791804 60BA 253 42158 068732 2D XE0265 421589044PBQ
 Standard Number: N4215809WXE0265

000463 13138-9194-0563 10000.00
 LLA :
 GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
 Standard Number: N00173-09-RC-00139 Amend. No. 01

000474 83832-0074-4612 40000.00
 LLA :
 GW 97X4930 NH1F 000 77777 0 00174 2F 000000 83832 683G140

000605 13138-9070-1959 (5342.00)
 LLA :
 FK 97X4930. NH1J 000 77777 0 000164 2F 000000 B2000WX00002
 Standard Number: N0016409WX00002

000610 13138-9161-4814 (16000.00)
 LLA :
 GG 1791804 60BA 253 42158 068732 2D XE0265 421589044PBQ
 Standard Number: N4215809WXE0265

000611 13138-9194-0563 (10000.00)
 LLA :
 GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
 Standard Number: N00173-09-RC-00139 Amend. No. 01

MOD 48 Funding 40000.00
 Cumulative Funding 34930219.45

MOD 49

000458 17171-9149-3442 (15140.65)
 LLA :
 GH 97X4930.NH6A 000 77777 0 066604 2F 000000 70000872B120

000464 83832-9226-4827 (16000.00)
 LLA :
 GN 97X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3THWTD1

000465 83832-9226-4828 (14000.00)
 LLA :
 GP 97X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJL1TS1

000466 83832-9226-4831 (10000.00)
 LLA :
 GQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJL4E1

000467 83832-9231-5462 (2845.00)
 LLA :
 GQ 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 3TJL4E1

000469 83832 9244 7411 (6000.00)
 LLA :
 GT 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TK8001

000612 83832 9244 7411 (4000.00)
 LLA :
 GT 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TK8001

MOD 49 Funding -67985.65
 Cumulative Funding 34862233.80

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-04-D-4058	FG01	50	56 of 60	

MOD 50

000113 75750-6040-3557 (0.01)
 LLA :
 AN 216 2020 00000 76-2047 135197.00UMD 25FB 47COE1 MIPR6DIEDNAVY6COE147 S04013
 MIPR Number - MIPR6DIEDNAVY6
 JON - TDC0356

000172 13138-72331-1360 (54.00)
 LLA :
 CZ 97X4930 NH1K 000 77777 063393 2F 000000 J2Q7203VSHCT
 Standard Number: N6339407WX01002

000187 75750-7254-4471 (12269.92)
 LLA :
 DQ 5793400 309 51HQ G5Q500 010000 559ZZ 21138F 667100 ESP 7C FSR 022458 PSR 194073 DSR
 511718 F67100
 Slin 0001-87 is decreased by \$200,000.00 from \$300,000.00 to \$100,000.00
 SLIN 0001-87 is increased by \$133,893.00 from \$100,000.00 to \$233,893.00

000341 13138-7047-0866 (0.01)
 LLA :
 CF 1771205 2573 0251 25225 0 068732 2D 7WX003 AA000533CHEQ
 Standard Number: N0002507WX00003

000407 13138-8091-2848 (13370.00)
 LLA :
 EL 218 2020.00000 22-2010 121018.00000 25FB VLCA MIPR8ETRACD436 D4FVRA 23185
 Standard Number: MIPR8ETRACD436

000432 13138-8283-7980 (1889.37)
 LLA :
 FL 1791804 12TU 252 69224 068892 2D CS0019 692249MCNIQ
 Standard Number: N6922409RCS0019 Amend. No. One

000448 13138-9084-3861 (17946.04)
 LLA :
 GB 1791319 74ER 253 SASLM 0 068342 2D 163240 Q31770000010
 Standard Number: N0002409WX12037 Amend. No. 01

000450 13138-9103-5784 (93300.31)
 LLA :
 FV 17 9 1804 12TU 250 69223 068892 2D CCONT1 69223902521Q
 Standard Number: N6922309RCCONT1 Amendment No. One

000455 13138-9147-3130 (21560.24)
 LLA :
 GF 97X4930 NH4A 000 77777 0 000173 2F 9R0139 N00173Z45000
 Standard Number: N00173-09-RC-00139

000456 13138-9161-4814 (39552.68)
 LLA :
 GG 1791804 60BA 253 42158 068732 2D XE0265 421589044PBQ
 Standard Number: N4215809WXE0265

000468 83832 9246 7951 (15000.00)
 LLA :
 GS 97X4930 NH1F 000 77777 0 000174 2F 000000 838323DC7CON

000470 83832 9247 0154 (50000.00)
 LLA :
 GU 97X4930 NH1F 000 77777 0 000174 2F 000000 838323TKR002
 The requisition number is changed from 83832 9226 4831 to 83832 9247 0154 per mod
 44.

000471 50510 9209 7468 (40000.00)
 LLA :
 GV 1791319 74ER 253 SASLM 0 068342 2D 095240 Q31770000010
 Standard Number: N0002409WX10782

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 57 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

000473 83832-9345-4289 (40000.00)

LLA :

GW 97X4930 NH1F 000 77777 0 00174 2F 000000 83832 683G140

000474 83832-0074-4612 (40000.00)

LLA :

GW 97X4930 NH1F 000 77777 0 00174 2F 000000 83832 683G140

000601 83832-8345-7504 (3000.00)

LLA :

FY 97 X 4930 NH1F 000 77777 0 000174 2F 000000 83832 6831437

000608 13138-7141-2605 (9865.00)

LLA :

GE 97X4930 NH1C 000 77777 0 000167 2F 000000 091919280213

Standard Number: N6554009WX00078

MOD 50 Funding -397807.58

Cumulative Funding 34464426.22

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 58 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION H SPECIAL CONTRACT REQUIREMENTS

ALLOTMENT OF FUNDS (MAY 1993)

(a) This contract is incrementally funded with respect to both cost and fee. The amount(s) presently available and allotted to this contract for payment of fee for incrementally funded contract line item number/contract subline item number (CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR 52.216-10), as appropriate, is specified below. The amount(s) presently available and allotted to this contract for payment of cost for incrementally funded CLINs/SLINs is set forth in Section G. As provided in the clause of this contract entitled "LIMITATION OF FUNDS" (FAR 52.232-22), the CLINs/SLINs covered thereby, and the period of performance for which it is estimated the allotted amount(s) will cover are as follows: CLINS 0001 AND 0003 THROUGH 31 July 2009.

TASK ORDER POINTS OF CONTACT

The following contacts are provided for this contract:

Contract Administrator: Paulette Bowman, Code 111J

Phone Number: (301)744-6663

Email:paulette.bowman@navy.mil

Payments/Invoicing: DFAS Columbus Center

South Entitlement Operations

P.O. Box 182264

Columbus OH 43218

Phone Number: (800)756-4571

Task Order Manager: [REDACTED] Code CD6

Phone Number: [REDACTED]

Any concerns regarding your task order, should be directed to the above mentioned personnel, or the Ordering Officer Patricia Downey at (301) 744-6666.

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 59 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION I CONTRACT CLAUSES

In addition to the clauses in the basic contract, the following clauses are incorporated into the subject task order:

OPTION TO EXTEND THE TERM OF THE TASK ORDER

- (a) The Government may extend the term of this contract by written notice to the Contractor within 365 days of award or exercise of previous option; provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 60 days before the task order expires. The preliminary notice does not commit the Government to an extension.
- (b) If the Government exercises this option, the extended task order shall be considered to include this option clause.
- (c) The total duration of this task order, including the exercise of any options under this clause, shall not exceed 5 years.

CONTRACT NO. N00178-04-D-4058	DELIVERY ORDER NO. FG01	AMENDMENT/MODIFICATION NO. 50	PAGE 60 of 60	FINAL
----------------------------------	----------------------------	----------------------------------	------------------	-------

SECTION J LIST OF ATTACHMENTS

Section L (removed at time of award)

Section M (removed at time of award)

Relevant Experience Matrix (removed at time of award)

Past Performance Matrix (removed at time of award)

Cost Summary Format (removed at time of award)

Supporting Cost Information (removed at time of award)

Pastques (removed at time of award)

SECTION C STATEMENT OF WORK

Amendment 0001 dated 21 Jan 2005 is hereby incorporated and made a part of this Task Order.

The Contractor's Individual Small Business Subcontracting Plan dated 22 Feb 2005 is hereby incorporated and made a part of this Task Order.

NOTE: A DD254 WILL BE INCORPORATED INTO THE TASK ORDER BY THE CONTRACT ADMINISTRATOR AFTER AWARD OF THE TASK ORDER.

DoD Contract Security Classification Specification, DD Form 254, Revision No. 3, dated 25 June 2008

PERFORMANCE BASED

DESIGN AND DEVELOPMENT OF MILITARIZED PRODUCTS AND SYSTEMS

1.0 GENERAL

1.1 Introduction

Naval Surface Warfare Center, Indian Head Division (NSWC/IHD) provides support to the Department of Defense in its mission to ensure the security and operational readiness of the United States and her allies, by providing full spectrum technical capabilities necessary to rapidly move militarized products and systems through concept development to operational deployment. NSWC/IHD provides product/system analysis, design, development and life cycle support along with job performance technology tool development, technical documentation, deployment support and instructional services. This support will enable the Government to accurately and efficiently obtain/create, organize, capture and transfer knowledge to the right people, at the right time, and at the right place. These efforts will provide the proper techniques and tools required to institute a highly skilled and capable cadre of qualified operators and maintainers.

1.2 Background (For Information Purposes Only)

Recent NAVSEA direction has dictated, through NAVSEA 03, that Human Systems Integration (HSI) shall be instituted in all products and systems development, starting at the earliest phase of acquisition, to ensure that each product or system will have the highest performance at the lowest total ownership cost through consideration of human limitations and capabilities. HSI addresses human factors engineering, manpower, personnel, training, habitability, survivability and environment, safety and occupational health to ensure the human in the loop/operator using these products and systems are prepared for rapidly changing mission requirements, in an increasingly complex, network centric warfare environment.

1.3 Scope

The contractor shall furnish personnel, materials, and facilities required to complete the defined tasks below. Tasks will encompass those efforts necessary to assist the Department of Defense (DoD) and other federal agencies by providing HSI influenced engineering, technical, and management services to products and systems such as Unmanned Vehicles, Training Ranges, Air-to-Air/Air-to-Ground Weapons, and Aerial Targets Shipboard combat systems. Support shall include design, development and human systems integration; design and development of performance tools; technical data support; product/systems deployment planning and support; testing; training; and program management support.

2.0 REQUIREMENTS

Technical services shall include analysis and recommendations for product/system requirements, documentation, publications, systems logistics, product/systems operation, maintenance, and instructional services. The contractor will require access to Government files during performance of this task. The contractor shall establish and maintain a quality control program for all

deliverables generated under this contract to ensure quality and consistent products. The contractor shall use Commercial Off The Shelf (COTS) items whenever possible.

2.1 DESIGN, DEVELOPMENT, AND HUMAN SYSTEMS INTEGRATION

2.1.1 The contractor shall conduct appropriate HSI processes to influence product/system design, starting at the earliest phase of acquisition, to ensure that the resulting product/system will have the highest performance at the lowest total ownership cost through consideration of human limitations and capabilities.

2.1.2 The contractor shall conduct a product/system Front End Analysis (FEA). The FEA will determine manpower, personnel and facilities performance requirements for students. It will also determine instructional media requirements for the product/system and an evaluation of curriculum and training device requirement to effectively introduce and reinforce the skills associated with the product/system.

2.1.3 The contractor shall conduct technical research and data collection by participating in working group meetings, reviewing technical and training documentation, on-site Subject Matter Experts (SMEs) interviews/inductive task analysis and attending in-progress/source data reviews with appropriate program and fleet personnel. They will conduct analysis on manpower and personnel performance requirements for students and prepare an Instructional Performance Requirements Document. The contractor shall also conduct analysis on instructional media requirements for the training system. The contractor shall determine the Interactive Multimedia Instructional (IMI) architecture, hardware/software requirements, to be used for the full development of the Training System. This shall include evaluation of curriculum and training device requirements to effectively introduce and reinforce the complex skills associated with training appropriate personnel. The contractor shall document the results of this with an Instructional Media Requirements Document (IMRD).

2.1.4 The contractor shall provide training systems analysis, design, development, implementation and life cycle support for training materials using automated instruction database systems. The database shall allow instructors to query the database by program type and type of training required. The contractor shall use the Instructional Systems Development (ISD) Process as the core foundation for development of automated training material. The Training Materials will include Requirements Analysis, Training Curricula, Trainee Guide, Instructor Guide, Measurements of Student Achievement (Tests), and a comprehensive detailed evaluation of the approved process.

2.1.5 Based on the FEA, the contractor may be required to provide computer based training/interactive courseware developed in CD-ROM, browser-based, DVD, IVD, or client network formats. The contractor may also be required to convert existing paper based training materials to electronic media. The contractor shall use non-proprietary applications, and associated technical documentation. The contractor shall also provide initial instructional services.

2.1.6 The contractor shall provide training system Manpower, Personnel, and Training (MPT) impact analysis for Engineering Change Proposals (ECPs), Local Engineering Changes (LECs), Technical Manual revisions and new product/system developments. The contractor shall develop appropriate training impact statements and Curriculum Change Packages (CCP). The contractor shall provide initial training for all changes.

2.1.7 The contractor shall provide subject matter expertise to provide training system course validation, monitoring, and verification. The contractor shall provide detailed comments and recommendations based on findings.

2.1.8 The contractor shall provide for the design and integration of new electronic classroom hardware and software consistent with commercial products for use with tailored interactive courseware for instructor led and self-paced lessons.

2.1.9 The contractor shall develop and maintain the technical portion of designated sections of capabilities and limitations manuals, employing HSI principles that assist in training/familiarization. These manuals may be on an equipment, system or force level. The contractor shall provide information related to general data link interoperability issues, specific implementation issues and interoperability problems related to computer program anomalies. Through analysis of design specifications, individual platform operational references, current tactical guidance, and known/anticipated computer program problems, develop operational capabilities, limitations and operational tradeoffs for the specific strike group and Joint exercise configuration. The Government will provide the specific strike group/exercise composition.

2.1.10 The contractor shall provide support to strike groups in the form of engineering, analytical, and technical services employing HSI principles toward the development of operational guidance for the effective employment of track and data networks, specifically Link 11, Link 16, and Cooperative Engagement Capability (CEC). In order to support the new Fleet Response Program, the contractor shall support a phased-approach to development and delivery keyed on individual, basic, and sustainment phases in the inter-deployment cycle. The contractor must ensure the guidance supports diverse strike group operations. The guidance will take the form of formal Tactics, Techniques & Procedures (TTP), work-arounds, training material, and other material as required.

2.2 DESIGN AND DEVELOPMENT OF PERFORMANCE TOOLS

2.2.1 The contractor shall conduct studies and analysis and provide recommendations and product/system requirements documentation. Product/system requirement recommendations will be based on the FEA, tradeoff studies, cost and affordability studies, new technology insertion, performance tradeoffs, design/development tradeoffs, test, evaluation and overall program definition and acquisition strategy development.

2.2.2 The contractor shall provide for the development, manufacture, upgrades and maintenance of Job Performance Tools (JPT), Simulators, expert systems and Part Task Trainers. After fielding, the contractor will assist with maintaining configuration control and develop and incorporate current versions (including technical documentation) as appropriate. All systems will use non-proprietary Operating System (O.S.) software, and associated technical documentation.

2.2.3 The contractor shall provide technical services in collecting operational lessons learned data to improve capabilities and limitations products and applying HSI principles to assist in maintaining them throughout their life cycle.

2.3 TECHNICAL DATA SUPPORT

2.3.1 The contractor shall provide for the development, conversion, internal configuration control and maintenance of technical documentation, drawings, illustrations and procedures associated with systems analysis design and development. Documentation may be interactive based on specific requirements.

2.3.2 The contractor shall assist in maintaining current, all technical data that define operational equipment/systems baselines to reflect approved engineering changes, including implementing their effects on technical manuals, preventive and corrective maintenance documentation, maintain current, all technical data that require changes and updates.

Delivery of manuals formats includes, but is not limited to the following:

- Photo-ready copies in letter, legal and tabloid format.
- Digitized copies of text and drawing files.

2.3.3 The contractor shall provide technical liaison with applicable Navy and Joint activities to coordinate the operational impact of potential tactics, techniques, and procedures that impact the strike group or Joint capabilities and limitations manual, ensuring these manuals are kept up to date.

2.4 PRODUCT/SYSTEMS DEPLOYMENT PLANNING AND SUPPORT

2.4.1 Provide product/systems deployment planning and support along with appropriate operations and maintenance at various locations. The contractor shall supply system operators and maintainers to support various operating missions. The contractor shall be required to conduct site visits, as appropriate, for the purpose of conducting appropriate site surveys to ensure efficient deployments.

The contractor shall provide operational and maintenance personnel necessary to conduct required mission scenarios. The contractor may be required to supply appropriate products/systems, test equipment and spare parts in support of various operational requirements.

2.5 TESTING

2.5.1 The contractor shall analyze program requirements/plans and provide HSI services in preparing the Live Fire Test and Evaluation (LFT&E) component to Test and Evaluation Master Plans (TEMP) and Draft LFT&E Management Plan to address all LFT&E requirements. In support of this effort, the contractor may be required to coordinate with various Government field activities, other Navy LFT&E Programs, OSD DOT&E/LFT&E, and private contractors to fully determine testing requirements, identify cost savings opportunities through cooperation with other Navy LFT&E Programs, develop test strategies and plans, incorporate them into programmatic documentation and obtain required approvals. The contractor shall observe or assist in preparation and conduct of tests (equipment, component, system, or other LFT&E Program tests) as required.

2.5.2 The contractor shall provide engineering test and evaluation related to the analysis of Capabilities and Limitations (C&L) support for interoperability land based and at sea testing. Additionally, the contractor shall provide engineering and HSI services in test planning,

scheduling, execution, and analysis of results. The contractor may be required to participate in test analysis to ensure problems are properly explained in operational terms and workarounds are identified where appropriate and develop briefs, reports, and point papers related to the C&L effort.

2.6 TRAINING

2.6.1 The contractor shall provide training to personnel designated by the government in the proper operation and maintenance of products, systems, manuals, associated test equipment and trainers. The contractor shall use government furnished lesson guides, instructor guides and other required technical documentation as required.

2.7 PROGRAM MANAGEMENT SUPPORT

2.7.1 The contractor shall develop technical program planning and control documents. The contractor shall develop plans and identify key decision points that address development, evaluation, and supportability of the HSI product or system.

2.7.2 The contractor shall support/assist in the logistics support functions to accomplish a disciplined, unified, and iterative approach to: conduct specialized analysis on life cycle costs, logistics supportability, and warranty as well as provide technical assistance and consultant expertise to acquire and provide the required support at an affordable life cycle cost.

2.7.3 The contractor shall establish a configuration management (CM) program that shall provide configuration identification, control, and status accounting for all new and modified products and systems, including Government Furnished Property.

2.7.4 The contractor shall provide support for and participate in conferences, meetings, and reviews to include: orientation conference, In-Progress Reviews (IPRs), Preliminary Design Reviews (PDRs), and Critical Design Reviews (CDRs). The contractor shall be responsible for preparing meeting agendas and minutes as required.

3.0 REPORTING REQUIREMENTS AND DELIVERABLES

3.1 The contractor shall submit monthly status reports. These reports shall include the following elements:

- Contractor's name and address
- Contractor number
- Date of report
- Period covered by report
- Man-hours expended by discipline for the reporting period, and cumulatively during the task order
- Cost curves portraying actual/projected conditions through task order
- Cost incurred for the reporting period and total task order expenditures as of report date
- Description of progress made during period reported, including problem areas encountered, recommendations, if any for subsequent solution beyond the scope of this task order;

- Trips and significant results; and
- Plans for activities during the following period

3.2 The contractor shall provide such additional reporting, documentation, schedules, illustrations and drawings in a timely manner, as are requisites to the various task activities of the task order. Contractor shall provide a listing keyed to specific tasks identifying the minimum reporting deliverables associated with each task. Reporting should be in sufficient detail and of a quality to meet relevant ISO guidelines / standards and will include, but not be limited to:

- Technical reports, instructional/training documentation, courseware, data compilations, and data surveys, evaluations, and analyses
- Testing procedures, requirements, assessments, calibrations, and schedules
- Specifications, tabulations, engineering drawings, designs, concepts, diagrams, and circuits
- Operations manuals, maintenance requirements, guidelines, schedules, procedures, instructions, corrective actions, etc.
- Conference agenda, conference minutes, and presentation materials
- Proposals, equipment illustrations, program planning, support, and budget documentation and funding plans

4.0 GOVERNMENT FURNISHED EQUIPMENT, MANUALS, INFORMATION

The Government will provide the appropriate Government furnished equipment, manuals, and information consistent with the product and system that is being supported.

5.0 SECURITY

All key personnel associated with this task order may be required to have a DoD “secret” clearance. The contractor shall have all access to information and compartments with a “secret” classification. All deliverables associated with this SOW are “unclassified” unless otherwise specified.

6.0 TRAVEL REQUIREMENTS

The contractor may be required to travel in performance of this task order. Specific travel requirements will be negotiated as required. Costs associated with travel and lodging shall be reimbursed in accordance with the Federal Joint Travel Regulations (JTR).

7.0 DISCLAIMER STATEMENT

All reports resulting from this task order shall contain the following disclaimer statement on the cover of all such reports:

“The views, opinions and findings contained in this report are those of the author (s) and should not be construed as an official Department of Defense (DoD) position, policy, or decision unless so

designated by other official documentation.”